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Contra Costa LPA-37 0707602 Beacon West 45 17

Contra Costa LPA-37 0707615 Doubletree Ranch 49 18
HOA
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.

COMMUNITY

No

1000308

COMMUNITY

No

0800252
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1/5/2009 Yes Yes
9/4/2009 Yes Yes
10/21/2008 Yes Yes
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921006 1/5/2009 Not specified
1000308 9/4/2009 12/16/2016
0800252 4/21/2016 7/17/2016
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Yes Yes - but not |1Q/2017 - 24.0
maintained or
tested
No No 102017 - 28.7
No Yes 102017 - 28.5
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N/A

N/A
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N/A
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N/A

No
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N/A
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N/A

Treatment
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5/9/2017 - DFA is still processing the planning application. According to DFA the FA should be executed possibly by
August 1, 2017. 1/17/2017 - The construction funding application is currently under review by the DFA. It is predicted
that a FA may be executed as soon as April or May 2017 barring any unforseen issues. 11/3/2016 - Meeting between
SRWCB and the water system to discuss a revised scope of work for the planning project. More emphasis will be put on
drilling 3 shallow test wells. 8/16/2016 - CRWA submitted a completed feasibility study FAAST application for
treatment or a new well on 8/15/2016. 4/8/2016 - Funding application is nearly complete. 2/22/2106-DE states that a
revised COM is "NOT ADVISED, THEY HAVE NOT COMPLETED A FEASIBILITY STUDY NOR HAS IT STARTED YET (OF NO
FAULT OF THEIR OWN - IS DUE TO FUNDING SNAFUs). METER PROJECT WILL COME FIRST BEFORE FEASIBILITY. 2018
MIGHT BE A GOOD DEADLINE FOR FEASIBILITY STUDY TO BE COMPLETED". 1/21/2016 - A funding application "kick off"
meeting was held on 12-28-2016 to discuss necessary items that need to be covered to complete the application. John
Wendele with CRWA will be assisting the water system with the application. Project alternatives that were discussed
were: test wells, pilot testing for adsorptive media, coag. / filtration (if needed) and possible consolidation with Colusa
Industrial Park.

5/4/17: Water Systems will consolidate with another PWS and is in the process of obtaining necessary easements and
approval from LAFCO. 8/3/16: Water system is evaluating potential consolidation with ancther PWS. 6/24/2016:
Construction will be able to completed by the end of the year. 4/29/16- LPA Received New Well Project SRF 14C107
Plans and Specifications for Review. Water System is soliciting contract bids for well construction. 1/29/16- LPA
Received New Well Project SRF 14C107 Plans and Specifications for Review. Water System is soliciting contract bids.

5/4/17: The system has installed POU devices at 8§ homes to date and plans to complete installation of the remaining
10 PCU devices by September 2017, 2/28/17: Water Sytem is continuing to evaluate alternatives for POU/POE.
4/29/2016: System was issued a new Compliance Order in April 2016. 3/7/2016: System will be issued new Compliance
Order by the end of the month. 12/11/2015-The water system plans to complete pilot testing for POU alternatives by
June 2016.
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EPA Comments

DFA: Please provide updates.

Please identify funding source.

Should this system receive a revised order to account for the new anticipated
RTC date to keep the system on the path to compliance.
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El Dorado LPA-39

0900102

Gold Beach Park

100

50
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COMMUNITY

No

0901548
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11/9/2009

Yes

Yes

ED_005173_00000186-00017



Need to enter the compliance
order in to SDWIS State

§/10/2015

11/1/2016
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2Q/2015 - 12 (have not sampled since compliance order was issued, advised
the LPA to issue a M&R citation)
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12/6/2016- DFA has reached out to the owner
of Gold Beach Park on multiple occasions over
the past 2-3 years, but the owner has been
unresponsive. (PETE)

No
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New Well/Source
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5/4/2017 No changes reported to address elevated arsenic levels. EPA Enforcement Division assistance requested
because the water system has chronically elevated arsenic levels and the owner of the water system has so far been
unresponsive to compliance orders, citations with administrative penalties, and violation notices. No plan has been
implemented to reduce arsenic levels below the MCL. 1/17/2017: No changes reported. 9/6/2016: Gold Beach Park
tested a well on their property for arsenic that is currently used to supply water to a storage tank in case of a fire. This
well was tested in February 2016 for arsenic and it was found to have an arsenic level of 2.6 ug/L. Gold Beach Park has
not been responsive to compliance orders issued to it. A new compliance order has been drafted by the LPA and was
reviewed by the DE on 9/6/2016. Unknown when the compliance order was issued to the water system. Issued a COM
on 9/10/2015, but they may still need to issue a citation with fines. 6/27/2016: Water system is not complying with
compliance order that was issued 9/2015. Wendy spoke with LPA on 6/27/2016 to discuss the possibliy of re-isusing an
amendmed com and/or issuing a citation with fines for their non-compliance. Not receiving any PN for the arsenic
vioaltion and don't believe they are issueing Do Not Drink notices. Last sample was collected on 1/26/2016 - 18 ug/L.
1/13/2016 Water system has been notified to test arsenic levels in a second well on the property. If the water system
does not conduct water testing for arsenic on its own, El Dorado County EMD will complete water testing for arsenic
levels for the second well on the property to see if it can be used as the main water source for Gold Beach Park.
12/4/2015-System is proposing blending from alternate sources to reduce arsenic levels below MCLs. EDC is waiting
for water quality test results to determine if blending is a feasible option. Well#2 tested for arsenic levels on
2/10/2016. Arsenic levels in the possible alternate well were 2.6 ug/L. Gold Beach Park is now required to test Well #2
for other water quality constituents including organic chemicals, inorganic chemicals, secondary standards, etc. Testing
results are still pending as of 4/15/2016.
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EPA is planning an on-site inspection with County and DDW.
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El Dorado LPA-39

0900210

Millers Hill School

120

Fresno-23

1000053

Lanare CSD

400

154
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NTNC

Yes

0900940

COMMUNITY

No

923296
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10/1/2008

Yes

Yes

5/18/2009

Yes

Yes
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12/31/2010

2009-923296

5/18/2009

Not Specified
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Yes No 40/2016 - 7.5 RAA (Well 3)
40/2016 - 6.7 RAA (Well 4)
Yes No 102017 - (Well 01) - 16.5

102017 - (Well 02) - 19.3
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STATE

No

STATE

Yes
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11/10/2011

9/14/2012

10/31/2011

12/27/2012
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5/13/2014

7/8/2014
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8/25/2014

Yes

10/30/2014

Yes
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4/1/2015

9/24/2015
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4/1/2018

Well Inactivated/Source Abandoned

9/24/2018

New Well/Source
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5/4/2017 The school is in the process of incorporating their newly drilied well into the water system. It has arsenic
levels below the MCL but has nitrate levels above the MCL. Time series testing to further characterize nitrate levels
has been completed on this well and an engineered plan is being developed to blend the water from this well with
water from the other existing wells. The school is still providing bottled drinking water to students and staff.
4/19/2017: Per the LPA, the school is continuing to provide bottled water (Rim Rock Water Co.) for students and staff.
They are in the process of bringing their new water system equipment online but are having difficulties with coliform
positive water samples and are working to determine the source. They did find some cross-connection issues and have
corrected them. They think that it may be due to sampling technique or problems with the new chlorinator providing
adequate continuous water treatment. They are continuing to test all of their wells for arsenic even though some of
them are not currently supplying the water system. The arsenic levels are trending downward to the point where their
arsenic levels will be below the MCL for enough consecutive quarters to allow them to be used to supply drinking
water. Finally, MHS is still characterizing the elevated nitrate levels in their newest well. Most of the information
above is from a conversation | had last week with Joy Worth, the administrative secretary at MHS. 12/7/2016: Pending
pump test and water quality samples from the newest well. 11/17/2016: Miller's Hill School is developing a plan to
characterize nitrates in their newest well. 9/6/2016: Per Stantec Engineering, the company performing work at Miller's
Hill School, the construction project for Miller's Hill School began in September and was put on hold by the California
Division of State Architecture from December 2015 to June 2016. Construction has re-started and is nearing
completion. The project includes installing a shutoff valve Well #4 (the well with consistently high arsenic levels) to
remove it from the potable water supply and converting it to an irrigation well. Potable water is currently provided by
Rimrock Water Company of Placerville, CA. | am meeting with the school Superintendent and Stantec construction to
discuss the current status of their water supply. 8/2016: Wendy and DE has been advising the LPA to have the school
inactivate Well #4 and use it for irriation only. The LPA is still evaluating whether the school will seeking blending or
inactivate Well #4. 6/14/2016: Latest tests show 6.7 arsenic level for well #4. RAA is not below MCL yet. 2/5/2016-
Well #4 is the well that has arsenic values consistently above the arsenic MCL. However, Miller's Hill School has been
providing bottled drinking water to students and staff since 2014. The latest CCR report states "All staff and students
are drinking only bottled water provided by the school" and "Miller's Hill School has received Prop. 84 funding to
replace the drinking water well and associated infrastructure”. | called Miller's Hill School today and they are preparing

4727717 ~ Receiver continues to work towards a settlement with well driller regarding unacceptable production well
and awaits DFA approval for a Funding Agreement amendment 1o fund 2 second production well. 2/6/17 update:
DDW has accepted only one of two wells (Well PW3 accepted, Well PW4 rejected due to turbidity issues and failure to
meet bid specifications). DFA PM working to obtain additional P84 funds to drill another well to same specifications
asWell PW3. 12/12/2016 - Water system is working with well driller to complete two production wells. There are
quality issues with the wells and the parties are working out the details. 11/7/16 update: Well driller approved to
continue development of two completed wells to improve quality and to retest. 8/16/16 update: Both wells
constructed, but there are construction defects that are being addressed by the consultant with the well driller. One
well has ND arsenic, the other 28 ug/L, based on a single sample during well development. Wells were out of vertical
alignment and produce significant turbidity. If redevelopment does not result in reduced turbidity, wells may have to
be rejected. OLD UPDATES: 3/4/2016: This system is under court ordered receivership and the court is monitoring
progress toward compliance. Additionally, there are two construction projects underway to correct the arsenic MCL
violation and provide a new distribution system. As such, issuance of another CO with compliance deadline is not
deemed necessary by the DWFOB District Office. 9/24/15 P84 FA executed for well construction. 1/12/16 update: DFA
approved award of well construction bid. 5/4/16 update: one well constructed, the other underway. Anticipate
equipping by end 2016, with operation approved in Spring 2017.
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What is the arsenic concentration of the blended water?
Is this system still having coliform issues?

What is the arsenic concentration of PW3? Can the PWS blend with wells 1&2
to meet MCL?
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Fresno-23 1000071 Lakeview 64 160
Improvement Assoc

Fresno-23 1000072 Shaver Lake Pt. No. 2 210 93

Fresno-23 1000584 True Organic 42 1
Products
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COMMUNITY No 1323008
COMMUNITY No 1223014
NTNC No 1223002
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12/31/2014 Yes Yes
1/12/2015 No Yes
12/15/2011 No Yes
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2016-1323014 5/16/2016 7/1/2017
2017-1223016 2/17/2017 12/31/2017
2015-1323008 8/5/2015 12/31/2016
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No No 402016 - {1000071-001) - 23.8
402016 - {1000071-002) - 25.8
No No 102017 - {1000072-001) - 1.2
202017 - (1000072-002) - 51.0
102017 - {1000072-003) - 20.8
No No 102017 (Well 1) - 12.6
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PRIVATE No
PRIVATE No
Mo
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Treatment

Treatment

Treatment
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4727717 - No status change from pravious update 2/6/17 update: POU pilot study completed; Pure Blue H20 selected
as POU for systemwide installation. DDW waiting for permit application and POU plans prior to approval to conduct
installations. 11/7/16 update: DDW developing response for re-evaluation of PWS classification; 8/16/16 update:
Citation with rescindable fines issued 5/16/16. CAP submitted by WS on 6/24/16. Fines rescinded on 6/27/16. WS is
requesting re-evaluation of their PWS classification as a CWS (mostly seasonal usage second homes).OLD UPDATES:
Water system evaluating alternatives. NOT using state funding. 9/17/15 update: System consultant contacted DDW
on 8/28/15 inquiring about POU piloting for compliance. Provided POU Guidance; 11/4/15 Sent letter advising WS of
past due deadlines related to CAP submittal. 5/4/16 update: draft Citation with rescindable fines prepared for failure
to comply with Order.

4727/ 17 ~ Water System continues with plumbing and electrical improvements necessary to add arsenic treatment.
2/6/17 update: AdEdge arsenic removal system selected for centralized treatment based on vendor evaluation of
O&M costs. Water Sysem proposes installation by end of 3rd Q 2017. 11/7/16 update: No change in status. 8/16/16
update: WS continuing proposed arsenic sampling study. 6/14/2016: Data is being obtained for 4th Q 2015. During
1st Q 2016, the operator found Wells 2&3 electrical controls had been damaged, and hence wells were inoperable.
Samples could not be collected, and no M/R violation will be issued since the wells were inoperable. We have been
advised that samples have been collected for the 2nd Q 2016, and results are pending. 1stQ2016 reslt for Well 1 was
ND, potentially due to the pumping status of the well. Specifically, the operator is studying the possibility that the
arsenic concentration reduces with pumping.

Schedule:

May - July 2016: Arsenic Sampling Study (testing arsenic during pumping cycle to evaluate changes in concentration)
August: Treatment design pending results of study will entail either a blending tank & controls or AdEdge Filtration
Treatment.

December 2016: Compliance via installation of equipment {treatment or blending tanks)

OLD UPDATES: Water system evaluating alternatives. NOT using state funding. 9/17/15 update: System procuring
experienced engineering services to propose alternatives for centralized vs. POU treatment. 12/15/15 CAP presented
at office meeting. DDW comments sent to ws via letter dated 12/17/15. Proposal is to work with P&P Engr Consulting
to evaluate alternatives. 5/4/16 update: met with water system & consultant on 4/4/16 to discuss CAP compliance and
proposals for evaluation of arsenic treatment. Water system is on a path to compliance.

4727717 update: Water system is planning o submit an additional piiot study protoco! for a POU with higher
capacity. 2/6/17 update: System submitted letter proposing alternate compliance plan using POU. Pilot study
protocol and POU Plans provided with letter. 11/7/16 update: System will be submitting request for POU piloting
soon; 8/16/16 update: No change in status 6/14/2016: The system is evaluating the installatin of ArsenX as POE
treatment . They plan to have the POE installed and operational by the 12/31/16 deadline. 7/31/15 update: 4QRAA =
14 ug/L. Agree that revised CO is appropriate. Draft revised CO prepared 7/31/15. 9/17/15 update: Revised CO issued
8/5/15 with compliance deadline of 12/31/16; 10/28/15 CAP meeting at DDW office proposing use of ArsenX POE.
5/4/16 update: No change.
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What are the milestones in the compliance order for submittal of the POU
application and plans? What steps can be taken to compell additional action to
meet the July 1, 2017 RTC date?

No current comment

Please clarify that PWS is proposing a second POU scenario? Also, consider a
revised compliance order with defined milestones to keep this system on the
path to compliance.
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Fresno-24 1000604 Johann Dairy 60 4
Fresno-23 1009051 Cantua Creek 50 23
Vineyards
Fresno-23 1010039 Caruthers CSD 2103 672
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NTNC No 2016-1323008
COMMUNITY No 9600024
COMMUNITY No 923003
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3/24/2016 Yes Yes
10/7/2014 No Yes
1/15/2009 Yes Yes
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2016-1323008 3/24/2016 4/1/2019
2015-9600024 10/7/2014 7/1/2017
2009-923003 1/15/2009 3/21/2018
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No No 402016 {(Well 2) - 34.1
Yes No 102017 {(Well 13- 36.0
No No Well 3 - Standby

Well 4 - Inactive
102017 {Well 5) - 10.5 ug/L
102017 {Well 6) - 10,1 ug/L
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PRIVATE MNo
PRIVATE MNo
STATE No

ED_005173_00000186-00062



1/11/2007

5/25/2010
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12/14/2011
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2/17/2012

Yes
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3/21/2013
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Treatment

Consolidation

3/21/2018

Treatment
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4/27/17 - No status change from previous update. 2/6/17 update: POU proposed in quarterly progress report.
Working with Culligan for proposed POU system. 11/7/16 update: No change in status. DDW evaluating compliance
status with CO and will take appropriate followup action. 8/16/16 update (NEW CO issued 3/24/16) CO issued based
on single samples collected in 2013, 2014 and 2015, all results exceeding the arsenic MCL. WS has had significnat
failure to monitor quarterly. CAP approval dated 7/19/16 requires Q monitoiring.

4427717 - No status change from previous update. 2/6/17 update: CCV submitited letter In support of consolidation
with FCSA 32, FCSA 32 has begun developing a consolidation agreement under the DWSRF Planning Study. 11/7/16
No change in status. 8/16/16 update: Funding agreement issued to FCSA 30/32 on 8/9/16 for planning to evaluate
groundwater for FCSA 32/Cantua Creek. CCV still proposes to consolidate with FCSA 32 as part of the construction
project. 6/14/2016: Proposed solution is now evaluating groundwater for the Cantua Creek community. New funding
agreement to change the scope of the planning study is under development, and should be issued in the next month or
two. That project would have an 18 month timeline, and would include a test well and design of two completed wells
and distribution system. DWR may be funding distribution system replacement separate from the DWSRF project.
OLD UPDATES: We believe this system will participate in a consolidation project currently in an SRF planning study by
FCSA #30 & 32 (1000019 & 1000359} 9/17/15 met with Fresno Co special districts regarding the FCSA 30/32 project on
9/11/15. Project includes consolidation of CCV with FCSA 30/32 system, and creation of a new CSA to cover expanded
service area. 1/12/16 No change in status; 5/4/16 update: No change in status.

4727717 ~ Bids for construction of arsenic treatment exceeded the remaining project budget. Water System is
working direct with DFA to continue project either through a readvertisement of the bid or co-funding the project
with SFR {which would require amending the environmental documents). 2/6/17 update: Phase 3 is out to bid, to be
awarded in February 2017. 12/12/2016- Project is on schedule. Water treatment phase is being advertised. 11/7/16
update: No change in status - project continuing per schedule 8/16/16 update: Funding agreement amended
4/25/2016 to extend deadline for project completion to 3/21/18. Arsenic treatment soon to go to bid; 6/14/2016: the
RTC date of 3/21/2018 is not in the 2009 compliance order. 5/11/15 update: Pilot study completed and arsenic
treatment vendor selected.. Design of treatment underway. 7/29/15 update: Well 6 approved to operate with initial
arsenic at 9 ug/L. Blending with existing high arsenic wells. As pilot completed & DDW approved selection of
treatment by letter dated 4/22/15. Design underway. Project FA provided deadline of 3/22/16 for completion,
however CCSD will be requesting extension. It is estimated that project will be completed and treatment online by
September 2016. 9/17/15 Update: No Change; 11/16/15 phase 1 of construction project completed. 3/4/16 update:
FA extension request submitted by Caruthers CSD on 12/11/15 to provide 2 additional years to complete construction
project. DFAis in process of issuing FA amendment. 5/4/16 update: Funding agreement amendment A-1 executed
4/25/16 extending time to completion of project to 3/21/2018.
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What milestones are required for this system to meet regarding their path to
compliance?

DFA: Please provide updates relevant to FCSA32 as this system's compliance
appears linked to that project.

DDW: Considering the state of the project, consider a revised compliance order
with milestones and deadlines associated with the FCSA32/CCV consolidation
project.

No current comment
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Inyo LPA-44 1400036 Keeler CSD 180 88
Visalia-12 1500378 Maher Mutual Water 150 50
Company
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COMMUNITY

No

1100042

COMMUNITY

No

0919022
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12/10/2010

Yes

Yes

1/23/2009

Yes

Yes
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1500013

3/21/2016

7/1/2018

9819011

5/26/2015

6/30/2018
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No

Yes

1Q/2017-73

1Q/2017 - 20
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SRF

N/A

No
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10/28/2011

2/21/2012

10/18/2011

2/27/2013
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PLANNING FUNDING AGREEMENT ISSUED
7/5/2012. WATER SYSTEM REFUSED TO SIGN
AGREEMENT FOR EXECUTION. THIS
APPLICATION IS INACTIVE IN LGTS

10/22/2014
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N/A

N/A

No application submitted

No
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N/A
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N/A

Treatment
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5/23/17 - system submits monthly reports, quarterly updates, and only one more POU device needs to be installed to
give them 100% compliance for active service connections. 12/3/17 - system continues to submit quarterly updates
per their citation. They only need 2 more POU devices installed to achieve 100% compliance with active service
connections. 7/22/16- Keeler now has a D1 certified operator and is looking for a T1 operator to hire. They are
maintining their POU units and sending the LPA monthly reports. They now have 40 POU devices installed out of 43
active service connections. POU results are still ND. 4/22/16-New Board Members are addressing compliance order
timeline. 2/5/2016-Approximately 40-50 POUs installed out of 80 service connections {service connection capacity
max. not all lots are occupied). 3-5 samples are collected per month, so every unit is sample 1/yr.; results are ND and
no spikes have been detected due the county requiring the filters to changed out annually; problem is that the board
quite in December 2015 and so currently there is not certified operator. Funding agreement needs a signature to be
executed and the Board; quarterly source sampling is still be conducted; PN is being done quarterly. 11/20/2015-The
300k funding agreement was for centralized treatment alternatives with costs research, and drilling a test well to see if
they can get a well with less arsenic. The KCSD Board failed to sign the agreement. Sean’s office might have more info
on where they are in the process and if they are still eligible for this funding package — probably not, because it’s been
several years now. Every POU device is tested annually and results have been ND. Although they use the Isolux POU
devices and media which have not been NSF 53 approved. The majority but not all homes have devices. Previous
centralized treatment funding project for this system was rejected because the system could not afford to pay the high
O&M costs for centralized treatment. Maybe they need another funding project that would install approved POU
devices at the homes that would allow it and then POE on the service connections that won’t allow a POU. That way
they have 100% compliance and approved devices. But don’t know if we should wait for the new POU/POE
regulations??? So we continue on with what we have right now. They distribute a quarterly public notice that states the
arsenic violation info and what the water quality numbers are at for the well, and the CCR shows both the raw well
water data and the POU data. System is currently collecting every POU device annually spread out over the year.

5/17- Evaluating use of POU supplied by Purifying Systems, and collected arsenic samples for chemical speciation.
12/16-second office hearing on 11/30/16 for updated CAP from the system. Expecting an udpate by end of 12/16 for
updated timeline and funding options for compliance. 9/6/2016: A revised CAP was submitted (7/19/16). The Water
System is planning to conduct cycle tests on the well and determine depths of arsenic and the potential installation of a
packer to isolate arsenic zones. The Water System also plans to evaluate POU as another potential option 6/16- system
given until 7/15/2016 to provide new CAP since they will be not connecting with Vaughn for now. 10/15-Looking into
possible blending with Brock MWC which exceeds nitrate and is adjacent to Maher. Both systems are under CO to fix
problems - both just pulling out of the Vaughn Const. project due to loan offer instead of grant. Systems did not get
DAC status.
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No current comment

No current comment
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Tehachapi-19

1500424

Land of Promise
Mutual Water
Association

190

65
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COMMUNITY

No

0919015
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1/23/2009

Yes

Yes
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9719008

12/14/2015

5/29/2018
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No

No

1Q/2017-17
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Yes
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05/05/17 (ISD}): Prop 1 TA project is at the very beiginning stage; not much progress made from last time. 02/06/17
{(JSD): Under Prop 1 technical contract, Self Help Enterprises is working with the water system to complete a funding
application for the planning project. 11/09/16 (JSD): Due to RCSD's concerns about the O & M cost of the consolidation
pipeline and issues related to getting easement for the pipeline, consolidation of Lands of Promise is no longer part of
the RCSD regional consolidation project. LOP is going to complete a separate planning application via FAAST which will
inculde evaluation of other alternatives in addition to consolidation with RCSD. 08/03/16 {JSD): During phase 1 of the
RCSD's regional consolidation project {(expected to start in 2017), other alternatives (new well, treatment, etc.)
including consolidation will be evaluated to select an alternative for construction. RCSD has expressed concerns over
the O & M cost of the long consolidation pipeline to Lands of Promise. 6/10/2016 (NJG) - SWB OCC will be consulting
with Kern County's legal counsel about funding agreement terms and conditions. They continue to have liability
concerns and it is unclear how long the negotiations will take. County is a third party to the project and is only acting as
a mechanism to route grant funds. County does not own or operate the water system. RTC date is unclear. 04/28/16
{(JSD): The State Board soon plans to issue a funding agreement to Kern County to administer the P84 funding project.
04/28/16 (I1SD): Review of draft plans and specs on hold since they are incomplete. Draft PDR3A was apporved by
letter dated December 1, 2015. Test Well Completion report was approved by letter dated April 13, 2016. Amendment
to Funding Agreement to extend the planning project completion date to December 31, 2016, issued to Rosamond CSD
on April 25, 2016; waiting for RCSD to return the signed amendment to the State Board. 01/16 (JSD): Draft plans and
specs for the consolidation project received on Dec. 31, 2015; the District office plans to complete review of the plans
by early February 2016. Project time extension to July 2016 is under consideration by DFA. 10/05/15 (JSD): Rosamond
CSD has completed drilling of a test well to address its hexavalent chromium problem; water quality results of the test
well are awaited. Draft PDR of the design of consolidation pipeline of small systems has been received and is under
review by the DDW. Deadline for completion of the planning project is January 22, 2016. Part of Rosamond CSD
Regional Consolidation P84/SRF Planning Project.
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This system should receive a revised order now that it has been excised from
the Rosamond regional project. What is the milestone requirement for
completing the planning project application?
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Tehachapi-19

1500436

Hungry Gulch Water
System

33

16

ED_005173_00000186-00099



COMMUNITY

No

0919015

ED_005173_00000186-00100



1/23/2009

Yes

Yes

ED_005173_00000186-00101



9619003

4/29/2015

4/30/2018

ED_005173_00000186-00102



No

No

10/2017-71
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STATE

No

ED_005173_00000186-00104



2/11/2009

8/29/2013

ED_005173_00000186-00105



4/16/2017
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New Well/Source
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05/05/17: Under Prop 1 technical contract, Self Help Enterprises is going to work with Hungy Gulch to help resolve the
legal issues about easement and help complete the planning project; Prop 84 planning funding agreement is being
closed. 02/06/17 (JSD): Due to issues with legal easement to approach the wellsite, the project is currently on hold.
Meetings between BLM, DDW, and DFA have been scehduled to help resolve the access issues, 11/09/16{JSD}: Drilling
of Test Well Nos. 2 and 3 was completed in October 2016. Initial water quality results indicate that Test Well #3 would
be a viable source of supply with satisfactory water quality. A pump test will be soon conducted to determine yield of
the well. 08/03/16 (JSD): BLM has recently given approval to drill the test wells; the wells are expected to be drilled by
the end of thi year and target is to complete the P84 planning project by April 16, 2017. 04/28/16 (JSD): NV5 and
Hungry Gulch are working with BLM to acquire easement to drill test wells; application has been submited to BLM.
Funding agreement has been amended to extend the completion deadline to April 16, 2017. 01/19/16 (JSD): Due to
excessive cost of purchasing the land from the private property owner and not having the option of buying the
easement, DFA and DDW stopped NV5 to pursue this option. DDW is in contact with BLM to check if BLM would allow
to drill on its land; BLM is developing a guidance document for allowing drilling wells on its land and the document is in
the process of being finalized and is expected to be available by the end of February 2016. Current P84 funding
agreement expired on 12/31/2015; DFA will consider extending the funding agreement if there is a solid option to
pursue. 10/05/15 (JSD): NV5 Engineer is Negotiating with the property owner to answer his questions and develop an
easement agreement for the proposed test well. If an agreement with the property owner is not developed soon and a
test well can not be drilled, the P84 feasibility project may need to be ended since the current project completion date
can not be extended beyond December 31, 2015. The water system may then need to submit a new DWSRF funding
application using FAAST. 5/29/15 {JSD}: Funding agreement of Hungry Gulch MWC P84 planning project amended on
2/09/15 to extend completion deadline to June 30, 2016. P84 planning project in progress with a completion deadline
of February 13, 2015. Funding agreement is being amended to extend completion date to December 31, 2015.
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DFA: How does closing the Prop 84 planning project affect the viability of
completing the project? Or, has all the work been completed?
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Tehachapi-19 1500442 Sunset Apartment 37 20
Water System
Tehachapi-19 1500449 Fourth Street Water 56 28

System
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COMMUNITY

No

0919015

COMMUNITY

No

0919011

ED_005173_00000186-00114



1/23/2009

Yes

Yes

1/23/2009

Yes

Yes

ED_005173_00000186-00115



9719008

8/25/2015

8/31/2018

919011

1/23/2009

EXPECTED 4th QTR. 2016

ED_005173_00000186-00116



No

No

1Q/2017-47

No

No

1Q/2017- N/A. Well01&02 on standby. No 1stQTR samples collected. New

Wells 03&04 running successfully.
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STATE

No

STATE

No
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1/3/2007

6/29/2010

10/25/2011

9/21/2012
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6/18/2012

6/23/2014
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6/4/2012

Yes

8/18/2014

Yes
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5/1/2013

4/8/2015
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Pending

Consolidation

10/13/2016

New Well/Source
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05/05/17 (ISD}): This system is part of the North Edwards Water District's funding project. DDW plans to issue a new
compliance order to North Edwards Water District to establish a compliance deadline. Once the NEWD compliance
order is issued, DDW will determine the next course of action for Sunset Apartments. 02/06/17 (JSD): Negotiations
between DFA and NEWD to restart the funding project have been unsuccessful. DDW plans to issue a new compliance
order to NEWD to establish a deadline to comply with the arsenic MCL. 11/09/16 (ISD): Sunset Apartments is part of
the NEWD P84 construction funding project. Discussions between DFA and NEWD are in progress to discuss
completing the project. A new funding agreement will be issued by DFA to NEWD depending upon the outcome of the
discussions. 08/03/16 (I1SD): In July 2016, SWRCB-DFA issued a letter to NEWD about termination of the P84 funding
agreement that expired in May 2016. Waiting for response from NEWD to complete the arsenic improvement project.
NEWD's attorney has contacted the SWRCB to inquire funding for connecting Sunset Apartments to NEWD without first
completing the arsenic project. 04/28/16 (JSD): In a recent email communication April 2016, Attorney General's Office
has approached NEWD to restart the construction project and complete the construction. 01/19/16 {JSD}: Construction
project is on hold due to litigation between NEWD and contractor, Clarke Bros., Inc. 10/05/15 (JSD}: Due to litigation
between NEWD and contractor, the construction project is on hold. 5/29/15 (JSD): Per 5/8/15 email communication
with Dollie Kostopoulos, NEWD has filed a cross complaint against the contractor to use the money from the Bonding
Company to restart the construction. Part of North Edwards Water District's P84 construction funding project; 40%
completed. 1/30/15 (JSD): Since November 2014, construction work is on hold due to disputes between NEWD and
contractor. The contractor has filed a law suit against NEWD. NEWD and engineer AECOM working to figure out a
solution.

05/05/17 (ISD): As of first quarter of 2017, the water system has been returned to compliance since the RAA value is
below 10 ug/L. The two new wells produce water that complies with the arsenic MCL. 02/06/17 (ISD): Interim
approval to use the newly drilled wells (Well 03 and 04) was given on June 7, 2016. The RAA value for the 4th quarter
is 9.9 ug/L. After one more quarter of RAA below the MCL, the water system will be returned to compliance (expected
after March 2017). 11/09/16 {(JSD): P84 construction funding project has been completed. Project completion
documents are under preparation by DFA. Two new wells are successfully running. The water system is expected to be
in compliance with the arsenic MCL after the 4th quarter of 2016. 08/03/16 (JSD): Construction project is over 90%
complete. Interim apporval to use the newly drilled Wells 03 and 04 was given on June 7, 2016. Expected to achieve
full compliance with the arsenic MCL in the 4th quarter of 2016.  04/28/16 (JSD): Construction project is about 75%
complete. 01/19/16 (JSD): Construction of the project is in progress; about 25% completed. 10/05/15 {JSD): First
bidding of the project was not successful. The project was rebid on 9/29/15; waiting for a decision on the second
bidding. 5/29/15 (JSD): P84 construction funding agreement executed on April 8, 2015 with a completion deadline of 3
years. P84 construction funding application received; plan to issue construction funding agreement before end of Feb.
2015.
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No current comment

RTC?

ED_005173_00000186-00125



ED_005173_00000186-00126



Tehachapi-19

1500455

William Fisher
Memorial Water
Company

53

16
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COMMUNITY

No

0919028

ED_005173_00000186-00128



1/23/2009

Yes

Yes

ED_005173_00000186-00129



919028

1/23/2009

No specified date
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No

No

1Q-2017-21
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Yes
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05/05/17 (I1SD}): As of 4/01/17, McMor Chlorination is the new court appointed receiver. DDW and DFA will work with
the new reciever to achieve arsenic MCL compliance. Under consideration is POU arsenic treatment using CAA funding
from DFA. 02/06/17(1SD): RCSD has expressed concerns over the cost of operation of the Wiliam Fisher being
significantly over the revenue and is planning to petition the court to be relieved of the receivership. DDW has
identified a new receiver and will petition the court to appoint a new receiver. DDW plans to issue a new compliance
order after the new receiver is appointed. No significant progress on arsenic MCL compliance since the last update in
Nov. 2016. 11/09/16 (JSD): Due to RCSD's concerns about the O & M cost of the long consolidation pipeline and issues
related to getting easement for the pipeline, consolidation of William Fisher Memorial Water Company is no longer
part of the RCSD regional consolidation project. RCSD is the court appointed receiver of William Fisher and will
evaluate other alternatives (including POU treatment devices) under a separate funding project. 08/03/16 (JSD):
During phase 1 of the RCSD's regional consolidation construction funding project (expected to start in 2017), other
alternatives {(new well, POU treatment, etc.) including consolidation will be evaluated to select an alternative for
construction. RCSD has expressed concerns over the O & M cost of the long consolidation pipeline to William Fisher.
04/28/16 (I1SD): Review of draft plans and specs on hold since they are incomplete. Draft PDR3A was apporved by
letter dated December 1, 2015. Test Well Completion report was approved by letter dated April 13, 2016. Amendment
to Funding Agreement to extend the planning project completion date to December 31, 2016, issued to Rosamond CSD
on April 25, 2016; waiting for RCSD to return the sighed amendment to the State Board. 01/19/16 (JSD): Draft plans
and specs for the consolidation project received on Dec. 31, 2015; the District office plans to complete review of the
plans by early February 2016. Project time extension to July 2016 is under consideration by DFA. 10/05/15 (JSD):
Rosamond CSD has completed drilling of a test well to address its hexavalent chromium problem; water quality results
of the test well are awaited. Draft PDR of the design of consolidation pipeline of small systems has been received and is
under review by the DDW. Deadline for completion of the planning project is January 22, 2016. Part of Rosamond CSD
Regional Consolidation P84/SRF Planning Project.
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No current comment
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Tehachapi-19

1500458

RS Mutual Water
Company

67

24

ED_005173_00000186-00141



COMMUNITY

No

0919014

ED_005173_00000186-00142



1/23/2009

Yes

Yes
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919014

1/23/2009

No specified date

ED_005173_00000186-00144



No

No

1Q/2017- 11
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STATE

No
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2/25/2009

Pending
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05/05/17 {1SD): Per recent email communication, DFA working with RS MWC to help the water company become legal;
at this time it is unknown as to who will sign the funding agreement for the consolidation project. During the meeting
with Cal Water on 2/06/17, Cal Water did not agree to sing the funding agreement on behalf of RS WMC but agreed to
further consider this option. 02/06/17 {I1SD): A joint meeting between DFA, DDW and Cal Water is being planned in
Feb. 2017 to discuss consolidation projects with Cal Water and pursue Cal Water to sign funding agreement on behalf
of RS MWC. 12/12/2016-DFA attempting to negotiate with Cal Water to accept FA on behalf of RSMWC. 11/09/16
{(JSD): According to DFA, Kern County has concerns about signing a funding agreement on behalf of RS MWC since RS
MWC does not have proper legal formation documents. A conf. call was held on October 25, 2016 among DFA, DDW
and RS MWC to discuss RS MWC becoming a legal entity. RS MWC has requested technical assistance to comlete this
item. DFAis looking into the funding mechanism to do this. 08/03/16 (JSD}: Issuance of funding agreement is pending
with the State Board; trying to address comments from the Kern County Counsel. 04/28/16 {ISD): The State
Board soon plans to issue a funding agreement to Kern County to administer the P84 funding project. 01/19/16 (JSD):
Due to various concerns of Kern County {mainly liability for cost increase), the issuance of funding agreement has been
delayed. Plan to soon issue the revised funding agreement to Kern County and then discussions with RS MWC will start
about taking responsibility to address the cost increases, if any. 10/05/15 (JSD): Final revisions to the funding
agreement language are under review by legal; expected to issue the FA before end of Oct. 2015. 5/29/15 (JSD): P84
construction funding agreement issued in March 2015; revisions are being made to the language in the funding
agreement. Due to RS MWC not having proper legal documents, P84 funding agreement has been issued to the Kern
County on behalf of RS MWC.
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No current comment
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Tehachapi-19

1500461

Fountain Trailer Park
Water

68

32

ED_005173_00000186-00155



COMMUNITY

No

0919015

ED_005173_00000186-00156



1/23/2009

Yes

Yes

ED_005173_00000186-00157



919018

1/23/2009

5/13/2016

ED_005173_00000186-00158



Yes

No

1Q/2017- %4

ED_005173_00000186-00159



STATE

No

ED_005173_00000186-00160



1/3/2007

6/29/2010

ED_005173_00000186-00161



6/18/2012

ED_005173_00000186-00162



6/4/2012

Yes

ED_005173_00000186-00163



5/1/2013

ED_005173_00000186-00164



Pending

Consolidation
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05/05/17 (ISD}): This system is part of the North Edwards Water District's funding project. DDW plans to issue a new
compliance order to North Edwards Water District to establish a compliance deadline. Once the NEWD compliance
order is issued, DDW will determine the next course of action for Fountain Trailer Park, which may include a new
compliance order for Fountain Trailer Park. 02/06/17 (JSD): Negotiations between DFA and NEWD to restart the
funding project have been unsuccessful. DDW plans to issue a new compliance order to NEWD and FTP to establish a
deadline to comply with the arsenic MCL. 11/09/16 (ISD): FTP is part of the NEWD P84 construction funding project.
Discussions between DFA and NEWD are in progress to discuss completing the project. A new funding agreement will
be issued by DFA to NEWD depending upon the outcome of the discussions. 08/03/16 (JSD): In July 2016, SWRCB-DFA
issued a letter to NEWD about termination of the P84 funding agreement that expired in May 2016. Waiting for
response from NEWD to complete the arsenic improvement project. NEWD's attorney has contacted the SWRCB to
inquire funding for connecting Fountain Trailer Park to NEWD without first completing the arsenic project to provide
water with lower arsenic concnetration than the Fountain Trailer Park well. Bottled water currently being provided
under the CAA funding project may be discontinued if that happens. 04/28/16 (JSD): In a recent email communication
April 2016, Attorney General's Office has approached NEWD to restart the construction project and complete the
construction. As an interim solution bottled water is being provided to residents. 01/19/16 (JSD): Construction project
is on hold due to litigation between NEWD and contractor, Clarke Bros., Inc. 10/05/15 (JSD}): Due to litigation between
NEWD and contractor, the construction project is on hold. A funding agreement from CAA funding was issued in
August 2015 to provide bottled water as interim solution. Due to problems with the project administration and
delivery of bottled water, the funding agreement is being issued to Self Help Enterprises now. 5/29/15 (JSD): Per
5/8/15 email communication with Dollie Kostopoulos, NEWD has filed a cross complaint against the contractor to use
the money from the Bonding Company to restart the construction. Part of North Edwards Water District's P84
construction funding project; 40% completed. 1/30/15 {JSD): Since November 2014, construction work is on hold due
to disputes between NEWD and contractor. The contractor has filed a law suit against NEWD. NEWD and engineer
AECOM working to figure out a solution.
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No current comment
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Tehachapi-19 1500485 Antelope Valley 49 28
Mobile Estates
Visalia-12 1500493 El Adobe Property 200 80
Owners Association,
inc.
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COMMUNITY

No

0919005

COMMUNITY

No

0919014

ED_005173_00000186-00170



1/23/2009

Yes

Yes

1/23/2009

Yes

ED_005173_00000186-00171



0919005

1/23/2009

No specified date

9619006

5/27/2015

6/30/2018

ED_005173_00000186-00172



No

No

1Q/2017- 10

1Q/2017 - 19
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STATE
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Consolidation

Consolidation
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05/05/17 (I1SD): DDW completed review of the draft plans and specs for the regional consolidation project and
provided comments on February 21, 2017. As of 5/5/17, updated plans and specs have not been received. 02/06/17
(JSD): Revised plans and specs for the regional consolidation project have been received; they are under review by the
DDW staff with a goal to complete review by 02/15/17. 11/09/16 (JSD): draft plans and specs have been received and
are under review by the District Office. Deadline for completion of the planning projectis 12/31/16. A conf. call was
held on 11/08/16 to go over the pending items to complete the planning project. 08/03/16 (JSD): Per email
communication in July 2016 with GEl consultants, draft plans and specs are under preparation and will be soon
submitted to DDW for review. Project completion deadline is 12/31/16 for the P84 planning project. 04/28/16
{(JSD): Review of draft plans and specs on hold since they are incomplete. Draft PDR3A was apporved by letter dated
December 1, 2015. Test Well Completion report was approved by letter dated April 13, 2016. Amendment to Funding
Agreement to extend the planning project completion date to December 31, 2016, issued to Rosamond CSD on April 25,
2016; waiting for RCSD to return the signed amendment to the State Board.  01/19/16 (JSD): Draft plans and specs
for the consolidation project received on Dec. 31, 2015; the District office plans to complete review of the plans by
early February 2016. Project time extension to July 2016 is under consideration by DFA.  10/05/15 {ISD): Rosamond
CSD has completed drilling of a test well to address its hexavalent chromium problem; water quality results of the test
well are awaited. Draft PDR of the design of consolidation pipeline of small systems has been received and is under
review by the DDW. Deadline for completion of the planning project is January 22, 2016. Part of Rosamond
CSD Regional Consolidation P84/SRF Planning Project.

4/17- El Adobe planning project will be complete on 7/1/17 {(deadline}. The consultant is currently working on P&S
and Env for the consolidation with Lamont PUD.
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When are the revised plans and specs due?

DFA: Please provide updates.
DDW: Please include all past updates to complete the story for this system.
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Tehachapi-19 1500521 Boulder Canyon 28 24
Water Association

Tehachapi-19 1500525 Lakeview Ranchos 120 71
Mutual Water

ED_005173_00000186-00183



COMMUNITY

No

0919014

COMMUNITY

No

0919012

ED_005173_00000186-00184



1/23/2009

Yes

Yes

1/23/2009

Yes

Yes

ED_005173_00000186-00185



1319018

6/11/2015

4/30/2018

9719005

3/9/2015

3/9/2018

ED_005173_00000186-00186



No

No

1Q/2017- 17

No

No

1Q/2017- 65
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STATE

STATE

Yes

ED_005173_00000186-00188



2/11/2009

8/29/2013

6/11/2013

ED_005173_00000186-00189



4/16/2017

§/9/2016

ED_005173_00000186-00190



12/7/2016 (incomplete)

No
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Pending
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Treatment
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05/05/17: Under Prop 1 technical contract, Self Help Enterprises is going to work with Hungy Gulch to help resolve the
legal issues about easement and help complete the planning project; Prop 84 planning funding agreement is being
closed. 02/06/17 (JSD): Due to issues with legal easement to approach the wellsite, the project is currently on hold.
Meetings between BLM, DDW, and DFA have been scehduled to help resolve the access issues, 11/09/16(1SD):
Boulder Canyon is part of the Hungry Gulch MWC's funding project. Drilling of Test Well Nos. 2 and 3 for Hungry Gulch
was completed in October 2016. Initial water quality results indicate that Test Well #3 would be a viable source of
supply with satisfactory water quality. A pump test will be soon conducted to determine vield of the well. 08/03/16
(JSD): BLM has recently given approval to drill the test wells; the wells are expected to be drilled by the end of thi year
and target is to complete the P84 planning project by April 16, 2017. 04/28/16 (JSD): NV5 and Hungry Gulch are
working with BLM to acquire easement to drill test wells; application has been submited to BLM. Funding agreement
has been amended to extend the completion deadline to April 16, 2017. 01/19/16 {JSD): Due to excessive cost of
purchasing the land from the private property owner and not having the option of buying the easement, DFA and DDW
stopped NV5 to pursue this option. DDW is in contact with BLM to check if BLM would allow to drill on its land; BLM is
developing a guidance document for allowing drilling wells on its land and the document is in the process of being
finalized and is expected to be available by the end of February 2016. Current P84 funding agreement expired on
12/31/2015; DFA will consider extending the funding agreement if there is a solid option to pursue. 10/05/15 (JSD):
NV5 Engineer is Negotiating with the property owner to answer his questions and develop an easement agreement for
the proposed test well. If an agreement with the property owner is not developed soon and a test well can not be
drilled, the P84 feasibility project may need to be ended since the current project completion date can not be extended
beyond December 31, 2015. The water system may then need to submit a new DWSRF funding application using
FAAST. 5/29/15 (ISD): Funding agreement of Hungry Gulch MWC P84 planning project amended on 2/09/15 to extend
completion deadline to June 30, 2016. P84 planning project in progress with a completion deadline of February 13,
2015. Funding agreement is being amended to extend completion date to December 31, 2015.

05/05/17 (1SD}): Same updates as the previous guarter; some delay in issuance of construciton funding agreement.
02/06/17 (I1SD): same update as the fourth quarter of 2016. 12/12/2016- Construction application is being processed.
11/09/16 (ISD): P84 planning prject has been completed. The water system is in the process of completing a
construction funding application. 08/03/16 (JSD): Planning project is essentially complete. The water system is
working on filing the construction funding applicaton via FAAST. Environmental Review Unit of SWRCB is working on
addressing the comments received on the environmental documents. 04/28/16 (JSD): Plans and specs are almost
final. CEQA and NEPA documents being completed. Project completion deadline is 06/30/16. 01/19/16 (I1SD): The
funding agreement has been amended to extend the project completion date to 6/30/2016 and to provide some
additional P84 funding. Additional time and funding required to address environmental review required by CEQA and
NEPA. 10/05/15 (ISD): The funding agreement was amended to extend the project completion date to 12/31/15.
90% plans and specs were received on 9/30/15 and waiting for review by DDW. 5/29/15 (JSD): Preliminary design
report for the project approved in May 2015. Plans and specs for a new well and blending treatment to be developed
with a project completion deadline of 08/11/15. 2/13/15 (ISD): P84 planning project in progress with a completion
deadline of August 11, 2015, per amendment issued in Dec. 2014.
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Same as Hungry Gulch.

Please clarify if the funding application is now complete, or otherwise identify
the cause of the delay (e.g. inaction by the system, or other process related
delays on the part of the Board).
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Tehachapi-19 1500571 Lucky 18 on 147 25
Rosamond, LLC
Visalia-12 1500585 QOasis Property 100 39
Owners Association
Visalia-12 1502154 Lakeside School 800 1

ED_005173_00000186-00197



COMMUNITY No 0919011
COMMUNITY No 0919013
NTNC Yes 2009-919009
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1/23/2009 Yes Yes
1/23/2009 Yes
1/23/2009 No Yes
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919011 1/23/2009 No specified date
9912011 3/3/2015 3/31/2018
919009 1/23/2009 anticipated end of 2017
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application for
bottled water
from CAA just
submitted to
pay for the
water now

No No 1Q/2017-32
1Q/2017 - 11

YES - School No 1Q/2017 - 18

funding it for

last € years.

FASST
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STATE

Yes
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Consolidation

Treatment

Consolidation
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05/05/17 (I1SD): DDW completed review of the draft plans and specs for the regional consolidation project and
provided comments on February 21, 2017. As of 5/5/17, updated plans and specs have not been received. 02/06/17
(JSD): Revised plans and specs for the regional consolidation project have been received; they are under review by the
DDW staff with a goal to complete review by 02/15/17. 01/09/17: DDW is working on issuing a revised compliance
order to Lucky 18 on Rosmaond, LLC. The new compliance order will be issued before 03/31/2017, with a compliance
deadline of May 29, 2018. 11/09/16 (JSD): draft plans and specs have been received and are under review by the
District Office. Deadline for completion of the planning projectis 12/31/16. A conf. call was held on 11/08/16 to go
over the pending items to complete the planning project. 08/03/16 (JSD): Per email communication in July 2016 with
GEl consultants, draft plans and specs are under preparation and will be soon submitted to DDW for review. Project
completion deadline is 12/31/16 for the P84 planning project. 04/28/16 (JSD): Review of draft plans and specs on hold
since they are incomplete. Draft PDR3A was apporved by letter dated December 1, 2015. Test Well Completion report
was approved by letter dated April 13, 2016. Amendment to Funding Agreement to extend the planning project
completion date to December 31, 2016, issued to Rosamond CSD on April 25, 2016; waiting for RCSD to return the
signed amendment to the State Board. 01/19/16 (JSD): Draft plans and specs for the consolidation project received on
Dec. 31, 2015; the District office plans to complete review of the plans by early February 2016. Project time extension
to July 2016 is under consideration by DFA. 10/05/15 {ISD): Rosamond CSD has completed drilling of a test well to
address its hexavalent chromium problem; water quality results of the test well are awaited. Draft PDR of the design of
consolidation pipeline of small systems has been received and is under review by the DDW. Deadline for completion of
the planning project is January 22, 2016. Part of Rosamond CSD Regional Consolidation P84/SRF Planning Project.

5/17: The sytem is participating in the East Nile consolidation project which is dependent on East Niles getting
construction FA. In addition, the system has been blending the two sources of supply in a storage tank before going to
customers. The system has not been permitted for the blending, but the District will be working on a permit
amendment for the blending treatment and require monthly treated sampling from the blending compliance point.
10/15-AR with Self Help working on submitting FAAST application for consolidation with East Niles. Well 3 went dry
due drought so blending no longer an option 9/12-Consolidation agreement signed by QOasis. Planning ending 12/16.
Easement agreements needed for project - Self Help working on easements and construction application. Submittal
expected 4/2017.

5/17-working with the City for consolidation - had another mtg on 3/28/17 with Lakeside and City. Public mtg
scheduled for 2/17 with school. 6/16 - Mandatory consolidation letter sent out 6/16. Solution will be consolidation
with City of Bakersfield. Currently in planning study with 11/16 planning agreement deadline. Deliverables: plans and
specs, enviro, consolidation agreement with City of Bakersfield. 10/15-test well does not meet arsenic or radiological
MCLs - therefore, a new well will not be a viable solution. Meeting in late 9/15-DDW will be issuing a Pre-Consolidation
letter for a consolidation with City of Bakersfield. If necessary, DDW will mandate consolidation with City of
Bakersfield which was the original solution for the project. After new personnel at the City - the consolidation was
cancelled due to a fear of losing Charter City status. Plans and specs for this alternative were already prepared (90%)
for this alternative. Pre-Consolidation letter to go out in 10/15.
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When are the revised plans and specs due?

DFA: Please include the dates and milestones for East Niles as compliance with
this project is linked.

Did the PWS meeting the planning deadline?
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Tehachapi-19 1502231 Rosamond School 900 2
Water System
Visalia-12 1502383 Nord Road Water 32 16
Association
Tehachapi-19 1502569 First Mutual Water 35 15
System
Visalia-12 1502620 Pond MWC 48 16
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NTNC Yes 0919016
COMMUNITY No 0919041
COMMUNITY No 0919020
COMMUNITY No 1019021
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1/23/2009 Yes Yes
1/23/2009 Yes
1/23/2009 Yes Yes
7/9/2014 No Yes
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919016 1/23/2009 No specified date

991019 5/26/2015 6/30/2018
1119023 5/26/2015 5/29/2018
1019021 12/31/2016
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Yes

No

1Q/2017- 12

10/2017 - 12

No

No

1Q/2017- 18

1Q/2017 - 15
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No

SRF

Yes
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10/18/2011

2/27/2013
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10/22/2014
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No application submitted

No
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Consolidation

Treatment

Consolidation

Treatment
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05/05/17 (I1SD): DDW completed review of the draft plans and specs for the regional consolidation project and
provided comments on February 21, 2017. As of 5/5/17, updated plans and specs have not been received. 02/06/17
(JSD): Revised plans and specs for the regional consolidation project have been received; they are under review by the
DDW staff with a goal to complete review by 02/15/17. DDW plans to issue a new complaince order before 03/31/2017.

5/17 - System is waiting to install the remaining 12 POU devices until the ordered TDS meters and flow meters
arrive. - No funding updates as they are funding the installation of devices. The system estimates 5 devices/min. a
vear will be installed. 6/16- completed piloting, Waiting for report on findings due 6/30/16. POUs will be self funded.
10/15-Piloting 2 POU devices in homes - planning to install POU devices on all 16 homes to meet Arsenic MCL.

05/05/17 (I1SD): DDW completed review of the draft plans and specs for the regional consolidation project and
provided comments on February 21, 2017. As of 5/5/17, updated plans and specs have not been received. 02/06/17
(JSD): Revised plans and specs for the regional consolidation project have been received; they are under review by the
DDW staff with a goal to complete review by 02/15/17. 11/09/16 (JSD): draft plans and specs have been received and
are under review by the District Office. Deadline for completion of the planning projectis 12/31/16. A conf. call was
held on 11/08/16 to go over the pending items to complete the planning project. 08/03/16 {ISD): Per email
communication in July 2016 with GEl consultants, draft plans and specs are under preparation and will be soon
submitted to DDW for review. Project completion deadline is 12/31/16 for the P84 planning project. 04/28/16 {(ISD):
Review of draft plans and specs on hold since they are incomplete. Draft PDR3A was apporved by letter dated
December 1, 2015. Test Well Completion report was approved by letter dated April 13, 2016. Amendment to Funding
Agreement to extend the planning project completion date to December 31, 2016, issued to Rosamond CSD on April 25,
2016; waiting for RCSD to return the signed amendment to the State Board. 01/19/16 (JSD): Draft plans and specs for
the consolidation project received on Dec. 31, 2015; the District office plans to complete review of the plans by early
February 2016. Project time extension to July 2016 is under consideration by DFA.  10/05/15 (JSD): Rosamond CSD
has completed drilling of a test well to address its hexavalent chromium problem; water quality results of the test well
are awaited. Draft PDR of the design of consolidation pipeline of small systems has been received and is under review
by the DDW. Deadline for completion of the planning project is January 22, 2016. Part of Rosamond CSD Regional
Consolidation P84/SRF Planning Project.

5/17-On 3/7/17 DFA finalized and executed the CAA funding agreement. On 3/29/17 the Division approved the POU
Treatment Strategy, O&M Program, Monitoring Program, and Recordkeeping, Reporting & Compliance Documents
and authorized the installation of all proposed POU devices. The Water System is in the process of installing all of
the POU devices and once installed will begin water quality sampling. 12/16-instalied 4 of the 16 POU devices. Plan
to instail POU devices and return to compliance. 9/6/2016: The office hearing was conducted in Bakersfield on
10/1/15 and the system submitted a CAP which we received a revised and updated CAP on 10/8/15. The system was
informally approved for CAA funds for the POU project. The system is still waiting on the formal agreement from DFA,
but given approval to begin incurring expenses. The POU pilot devices (3 different types) were installed this last
Monday on 8/29/16. 6/16 - XX. 10/15-Had CAP meeting 9/15, system submitted CAP. System planning on piloting POU
for installation at all 16 SC
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what is the deadline for the plans and specs?

Please clarify when the POU installation is expected to be completed. We are
concerned that it may take over 2 years from June, 2017 to complete the
installation and RTC this system.

what is the deadline for the plans and specs?

Please clarify when the POU installation is expected to be completed.
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Tehachapi-19

1502724

Quail Valley Water
District-Eastside
System

60

23

Tehachapi-19

1502744

60th Street
Association Water
System

44

Tehachapi-19

1503664

Soldedad Mountain
Project Water System

51
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COMMUNITY No 0919007
COMMUNITY No 1119001
NTNC No 2016-1
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1/23/2009 Yes Yes
7/19/2011 Yes Yes
7/7/2016 Yes Yes
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1119013 4/29/2015 4/30/2018
1119001 7/19/2011 No specified date
2016-1 7/7/2016 12/31/2016
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No No 1Q/2017-90
No No 1Q/2017- 10
Bottled water is |The water 1Q/2017-43

being provided

system is in the
process of
installing POU
treatment; a
POU treatment
pilot study was
recetnly
completed.
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No
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10/1/2012
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7/1/2014
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1/12/2015

Yes
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12/8/2015
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12/8/2018

Consolidation

Consolidation

Treatment
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05/05/17 (I1SD}): Pipeline installation in progress to consolidate QVWD-East and QVWD-West. 02/06/17 (JSD):
Construction work is in progress. 11/09/16 (JSD}: After bidding, first phase {consolidation pipeline work) of the
construction contract has been awarded. A pre-con meeting between QYWD and contractor was held on October 26,
2106. Construction work is expected to start shortly. 08/03/16 {JSD): The project is being bid in phases. The first
phase of bidding is the consolidation pipeline between QVWD-Eastsdie and QVWD-Westside and the bid openiing date
is August 11, 2016. Bidding for the new well, storage tanks and treatment plant will be done later. 04/28/16 (JSD):
Some final revisions to plans and specs being made to get the project ready for bidding in May 2016. 01/19/16 (JSD);
Construction funding agreement has been issued with a completion deadline of 12/08/2018. Project kick off meeting
was held in January 2016. Next step is bidding. 10/05/15 {ISD): It is expected that construction funding agreement
will be issued before 10/31/2015. 5/29/15 (I1SD): Technical clearance of the District sent to DFA on 05/06/15; waiting
for issuance of P84 construction funding agreement. P84 planning project completed in June 2014; P84 construction
funding application received in Jan. 2015. Application is under review by the District office and DFA.

05/05/17 (I1SD): DDW completed review of the draft plans and specs for the regional consolidation project and
provided comments on February 21, 2017. As of 5/5/17, updated plans and specs have not been received. 02/06/17
(JSD): Revised plans and specs for the regional consolidation project have been received; they are under review by the
DDW staff with a goal to complete review by 02/15/17. DDW plans to issue a new compliance order before
03/31/2017. 11/09/16 (JSD): draft plans and specs have been received and are under review by the District Office.
Deadline for completion of the planning projectis 12/31/16. A conf. call was held on 11/08/16 to go over the pending
items to complete the planning project. 08/03/16 (JSD): Per email communication in July 2016 with GEI consultants,
draft plans and specs are under preparation and will be soon submitted to DDW for review. Project completion
deadline is 12/31/16 for the P84 planning project. 04/28/16 (JSD): Review of draft plans and specs on hold since they
are incomplete. Draft PDR3A was apporved by letter dated December 1, 2015. Test Well Completion report was
approved by letter dated April 13, 2016. Amendment to Funding Agreement to extend the planning project completion
date to December 31, 2016, issued to Rosamond CSD on April 25, 2016; waiting for RCSD to return the signed
amendment to the State Board. 01/19/16 (JSD): Draft plans and specs for the consolidation project received on Dec.
31, 2015; the District office plans to complete review of the plans by early February 2016. Project time extension to
July 2016 is under consideration by DFA. 10/05/15 (JSD}: Rosamond CSD has completed drilling of a test well to
address its hexavalent chromium problem; water quality results of the test well are awaited. Draft PDR of the design of
consolidation pipeline of small systems has been received and is under review by the DDW. Deadline for completion of
the planning project is January 22, 2016. Part of Rosamond CSD Regional Consolidation P84/SRF Planning Project.

05/05/17 (I1SD}: POU arsenic treatment is installed and operating. DDW is in the process of issuing a domestic water
supply permit. The system is expected to return to compliance after second quarter of 2017. 02/06/17 (JSD): The POU
arsenic treatment units have been installed and operational. DDW is in the process of permitting the facilites. After
second quarter of 2017, the water system is expected to be in compliance. 11/09/2016 (JSD}: Self funded POU
treatment being installed, following completion of a POU treatment pilot study. Expected compliance date is end of
2016.

ED_005173_00000186-00236



No current comment

When are the revised plans and specs due?

No current comment
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Visalia-12 1510001 Arvin CSD 20,499 3,776
Tehachapi-19 1510002 Boron Community 2500 599
Services District
Visalia-12 1510012 Lamont PUD 19,057 3,151
Tehachapi-19 1510016 Rand Communities 450 260
Water District
Visalia-12 1510024 Greenfield CWD 8,500 2,660
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COMMUNITY No EPA NO. PW5S-A0-2008-6022
COMMUNITY No 0919010
COMMUNITY No 0912012
COMMUNITY No 0919034
COMMUNITY No 1012013
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10/23/2008 Yes
1/23/2009 Yes Yes
12/18/2008 Yes
1/23/2009 Yes Yes

3/4/2010 Yes
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919011 3/9/2015 3/9/2018
9919018 3/9/2015 3/19/2018
9512006 5/28/2015 6/30/2018
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1Q/2017 - 40

No

No

1Q/2017- 43

10/2017-11

No

No

1Q/2017- 19

10/2017-11
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STATE No
SRF No
STATE

STATE No
SRF

ED_005173_00000186-00244



8/4/2009 7/12/2012
9/16/2013 1/27/2014
12/19/2011 10/1/2012
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6/26/2014

Extension pending

12/31/2016
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Yes

ED_005173_00000186-00247



6/3/2015
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6/3/2018

Treatment
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5/17-securing 2-3 test well locations and moving foward-submitted planning application for these test wells which is
currently being processed. 12/8/2016 - Phase 1 - Project complete. Closing out FA. Arvin is working on submitting a
planning study for the additional 3 wells (site selection and drilling test wells) in addition to a construction
application for the completion of those 3 wells. 9/16-wells online - one well has elevated arsenic - on quarterly
sampling. Applied for construction funds (Phase 2 of construction). 6/16-drilled 2 production wells, equipping and
construction of transmission pipe. New EPA AQ issued. Wells to be online later this summer. Need to find funding for
3 additional wells in Phase 2. 10/15-drilling 2 production wells, equipping and construction of transmission pipe. New
EPA AQO issued.

05/05/17 (JSD}): Scope of the funding project is being amended to allow evaluation of blending with AVEK water,
reducitng arsrnic level in existing wells by sealing off zones with high arsenic. 02/06/17 (JSD): Draft test well
completion report received in Jan. 2017. The test well shows arsenic > MCL. 12/12/2016- Test well drilling delays.
Project is expected to complete in 2017. 11/09/16 (JSD): Drilling of the test well is in progress and is expected to be
completed before end of 2016. 08/03/16 (JSD): Updated draft of the plans and specs for the test well received on
7/28/16; expected to bid the test well in Sep. 2016. 04/28/16 (JSD): Boron CSD is in the process of signing agreement
with the property owner to drill a test well and also working on the plans and specs for the test well. 01/19/16 {ISD):
plans and specs for the test well are under preparation. Also searching for a location for drilling a test well; discussions
with property owners underway. 10/05/15 (JSD}: Waiting for test well to be drilled. 5/29/15 (JSD): PER approved in
February 2015; waiting for test well plans and specs. Funding agreement will need to be extended to a new project
completion deadline in 2016. SRF planning agreement issued with a completion deadline of July 27, 2015.

5/17- Well 19 exceeds the arsenic MCL RAA at 11 ppb - CO is drafted. Well 12 has been used minimally to coliect
water quality sample and no way of flushing the line to waste. Water from 12 is piped directly to Well 19 for
blending which will not work as Well 19 has arsenic which is too high to blend with. Looking into treatment option -
planning to apply for grant.

05/05/17 (ISD}): P84 planning project completed; construction funding application is in progress. 11/09/16 {JSD):
Review of updated environmental documents is in progress by BLM. The funding agreement was amended to extend
the project completion deadline to December 31, 2016. The project is expected to be completed by Dec. 31, 2016.
08/03/16 (ISD): ERU of SWRCB and Rand CWD are working with BLM to address their comments on the
enfvironmental documents; the completion deadeline is Sep. 30, 2016. 04/28/16 (JSD): The funding agreement is
amended again to extend the project completion deadline to September 30, 2016, to allow additional time for
environmental documents and comply with the BLM requirements. 01/19/16 (JSD): The funding agreement is being
amended to extend the project completion deadline to June 30, 2016, to allow additional time for CEQA and NEPA.
100% plans and specs have been received; expected to review by mid February 2016. 10/05/15 (JSD): Development of
the new well, pump test, and WQ testing conducted in Sep. 2015; waiting for the results. Draft PDR and plans and
specs have been received and waiting for review by DDW. Planning project completion deadline is 12/31/2015.
5/29/15 (JSD): No change from 2/13/15. P84 planning project in progress; a test well has been drilled recently; waiting
for the final test well completion report.

4/17-planning project complete - complete construction application received and under review. Estimated Const. FA
to be issued w/in 3 months by DFA. 6/16-SRF FA for planning still going on ends 4/17 with 90% plans and specs
submitted and under review. Previous update was incorrect as they were still in planning.
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No current comment

What is the time frame for decisions on blending and well work completion?
Can this system RTC ahead of schedule?

This system seems like it should be further along the path to compliance, and a
revised compliance order that includes milestones and a final RTC date is
advised.

What is the proposed solution? What is the deadline to submit a completed
construction funding application?

No current comment
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Tehachapi-19 1510052 North Edwards 600 217
Water District
Kings LPA-46 1600008 CENTRAL UNION 320 3

SCHOOL
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COMMUNITY

No

0919015

NTNC

Yes

1500256
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1/23/2009

Yes

Yes

2/5/2015

Yes
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919015

1/23/2009

5/29/2018

4/16/2016

7/1/2019
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No

No

1Q/2017- 33

Yes

No

40/2016 - Well 1990 (8.9 ug/L)

1Q/2017 - Well 2010 (12ug/L)
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STATE

No

Yes
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1/3/2007

6/29/2010
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6/18/2012
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6/4/2012

Yes
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5/1/2013

ED_005173_00000186-00262



Pending

Consolidation
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05/05/17 {ISD): This system is part of the North Edwards Water District's funding project. During the second quarter of
2017, DDW plans to issue a new compliance order to North Edwards Water District to establish a compliance deadline.
02/06/17 {I1SD): Negotiations between DFA and NEWD to restart the funding project have been unsuccessful. DDW
plans to issue a new compliance order to NEWD to establish a deadline to comply with the arsenic MCL. 11/09/16
{(JSD): Discussions between DFA and NEWD are in progress to discuss completing the project. A new funding
agreement will be issued by DFA to NEWD depending upon the outcome of the discussions. 08/03/2016 {JSD}: In July
2016, SWRCB-DFA issued a letter to NEWD about termination of the P84 funding agreement that expired in May 2016.
Waiting for response from NEWD to complete the arsenic improvement project. 04/28/16 (JSD): In a recent email
communication April 2016, Attorney General's Office has approached NEWD to restart the construction project and
complete the construction. 01/19/16 {(JSD): Construction project is on hold due to litigation between NEWD and
contractor, Clarke Bros., Inc. 10/05/15 {JSD): Due to litigation between NEWD and contractor, the construction project
is on hold. 5/29/15 (ISD): Per 5/8/15 email communication with Dollie Kostopoulos, NEWD has filed a cross complaint
against the contractor to use the money from the Bonding Company to restart the construction. Part of North Edwards
Water District's P84 construction funding project; 40% completed. 1/30/15 (JSD): Since November 2014, construction
work is on hold due to disputes between NEWD and contractor. The contractor has filed a law suit against NEWD.
NEWD and engineer AECOM working to figure out a solution.

5/4/17 still pending the approval from the tribal council. 2/1/17 - David Wallis from RCAC spoke to the Tribal EPA
Director, Noah Ignacio on 1/24/17 and he is pending a response from the tribe to schedule a tribal council meeting this
month, February 2017 to further discuss this project. 1/10/2017: DE and LPA visited Tachi Palace on 12/2/16 and based
on the review of the USEPA sanitary survey conducted on Tachi Palace and the visit, it appears that Central Union
would be served water from a water system that is well operated, permitted and meets the Safe Drinking Water Act.
DDW support this consolidation project. 10/31/16 Currently looking to see if consolidation with the Santa Rosa
Rancheria is a potential long term solution for the school. A site assessment will be conducted by RCAC on 11/4/16 to
further research this option and determine the extent of work required to consolidate. The SWRCB will also contact
EPA to ensure the Rancheria has a regulated PWS that meets drinking water standards. 9/1/2016: Central Union School
is now in the queue to be assigned to a TA rep from CRWA and begin the planning stages for a permanent solution to
their arsenic exceedance at the school. The LPA has been communicating with Elvira Reyes at SWRCB-DFA and
indicating to her that the school will also need bottled water. They don’t currently provide bottle water. The LPA will
be attending the kick-off meeting at the school when scheduled. 7/29/2016: AR request was submitted as indicated in
previous update. Response by the state is currently pending. 4/12/16: LPA conducted sanitary survey at the school.
Delivered compliance order with RTC date of 7/2019. LPA will submit AR request to initiate funding application for
bottled water and planning grant to assist the school achieve compliance by the proposed RTC date. 3/10/2016: LPA is
scheduled for a sanitary survey on 3/24/2016, by which they will deliver the revised compliance order with a RTC date
of 3/2019. 12/1/2015-Will conduct joint inspection with SRWCB in January 2015 to discuss RTC plan for the system. A
revised compliance order will be issued at that time. Yes, the RAA for this system fluctuates in violating the MCL in
some quarters and falling below it in others.
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EPA would like to discuss the details of the revised compliance order during the
guarterly call.

No current comment
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Kings LPA-46 1600050 CENTRAL VALLEY 280 2
MEAT
Kings LPA-46 1600601 KWRA MRF 45 3
Kings LPA-46 1600605 BAKER 47 2
COMMODITIES
Visalia-12 1610009 Kettleman City CSD 1,450 354
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NTNC No 0900196
NTNC No 1200239
NTNC No 0800174
COMMUNITY No 0912018
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8/28/2009 Yes Yes
1/8/2008 Yes Yes
4/4/2015 No Yes

1/12/2009 Yes
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12/15/2015

1/1/2019

9/30/2015

1/1/2019

1

2/15/2015

1/1/2018

912018

1/23/2009

ED_005173_00000186-00270



Yes 1Q/2017 Well #5 (36 ug/L) and Well #6 (43 ug/L)
Yes 1Q/2017- 92 ug/L
Yes No 1Q/2017- 33 ug/L

1Q/2017 - 16
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SRF-STATE
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Treatment

Treatment

New Well/Source

New Well/Source
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5/4/17 - No status change from previous update. 2/1/17 - No status change from previous update. 10/31/16 - No
status change from previous update. 7/29/2016 - LPA will mail correspondence to request update of POU research and
installation. 12/1/2015-Issued revised compliance order under the advice of SRWCB. Operator will investigate
installation of POU-RO.

5/4/17 - No status change from previous update. 2/1/17 - No status change from previous update. 10/31/16 No status
change from previous update. 7/29/2016 - Installation of POU-RO units is not yet complete. 4/22/16: No status change
from previous update. 12/1/2015-A revised compliance order was issued in September 2015. The operator has
submitted a proposal for installation of POU-RO units at two centralized locations.

5/4/17 Baker commodities is expected to relocate in late 2018 and be operational at their new site in early 2019. LPA
has requested plans for their domestic supply, and in addition, they will also research the possibility to connect their
domestic supply with the City of Hanford. 2/1/17 - No status change from previous update. 1/10/2017:water system is
still at the same location so they remain non-compliant. They assured the LPA that they will move, but it is likely that
they will remain at the site for the rest of 2017. Bottle water is provided to the employees.10/31/16 No status change
from previous update. 7/29/2016: No status change from previous update. 4/22/16: No status change from previous
update. This system is under a two year timeline to relocate to a new site. They were bought out as a result of the
speed rail project. Once at their new location, they plan to drill a new well. A revised CO will be issued to include the
drilling of a new well as their RTC solution.

5/17-construction bid opening is 5/24/17 and then proceed with awarding the contract. Hopefully approval in June
to award in June. 12/16-SWRCB meeting disussed project on 12/8 and FA should be following quickly in first Qtr.
2017. 2/8/2016-the RTC date will be discussed at the 2/9/2016 EPA Region 9 Meeting. 10/15 - District will not re-issue
Kettleman City a revised CO with deadlines at this time. They are installing a new SWTP that will treat water from the
aqueduct — estimated construction 18-24 months. received grant funds from USDA for 52 million additional money for
construction. Environmental issues developed and identified by DFA ERU which will hold up the FA approx. 6 months.
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This appears to be a recalcitrant PWS. Recommend DDW oversight or referral to
EPA.

This appears to be a recalcitrant PWS. Recommend DDW oversight or referral to
EPA.

Please clarify if the connection with City of Hanford is for the current location or
a future location.

No current comment
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Los Angeles LPA-49

1900038

Lancaster Park
Mobile Home Park

53

21

ED_005173_00000186-00281



COMMUNITY

No

1500034

ED_005173_00000186-00282



4/9/2015

Yes

Yes

ED_005173_00000186-00283



10/6/2016

ED_005173_00000186-00284



No

No

1Q/2017 - 16
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No funding project at this time. They were
invited to submit a P84 application in the past.
They are eligible for SRF grant at any time.

N/A
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N/A

N/A
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N/A
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N/A

N/A
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N/A
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N/A
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4/19/17-spoke with Alisa Morrison. the water system is working with Road Runner Pump Company to come up with
affordable filters. Alisa indicated that they need at least a vear to find, install and test. She also mentioned that drilling
new well and installation of POU devises is expensive and not feasable for the system. Currently they are not providing
bottled water. 12/29/16-LPA contacted the system operator, who indicated it was no changes in status since October
2016. 10/6/2016- Spoke with Alisa Morrison. The water system has applied for funding. Tony Morrison (water system
operator) attended the Arsenic workshop on July 6, 2016. They have looked into treatment options {with Isolux
Company) but determined it was too expensive (45-50K). Alisa Morrison stated that POE treatment will be too costly
because of the additional testing that will be required. Lancaster Park MHP is continually looking into more affordable
treatment options but so far have not found any. They are currently providing 5 gallon jugs of bottled water to their
residents.

10/6/2016- Spoke with Fernando Rosas {(manager). Fernando stated that Tony has been in contact with Cindy Cook
regarding funding and treatment options. Fernando stated they are waiting for a list of approved treatment options.
Once they obtain this list they will review it implement treatment.

6/30/2016: The water system operator has been consulting with Isolux Company for water treatment options for
arsenic removal. They are also working with Cindy Cook with CRWA to apply for funding. They are attending Arsenic
workshop on July 6, 2016 at Palmdale Water District to check for more treatment options. On April 7, 2016, LPA had
conference call with Lawrence Sanchez from State Water Resources Control Board. As per the discussion, the water
system operator has been told to contact Cindy Cook to get assistance for treatment options for Arsenic. No funding
project at this time. The operator was provided the application and the contact information for Lawrence Sanchez,
Associate Sanitary Engineer, to initiate the process. 2015: New ownership as of 03/2015. The operator working with
Cindy Cook, SRF Program Coordinator, for completing TMF. AR has been extended to 12/31/2015 at the request of
Cindy Cook. No funding project at this time. The operator was provided the application and the contact information for
Lawrence Sanchez, Associate Sanitary Engineer from State Water Resources Control Board, to initiate the process.
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EPA is in communication with DDW and LPA regarding this system.
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Los Angeles LPA-49 1900100 Mettler Valley 100 98
Mutual
Los Angeles LPA-49 1900520 The Village Mobile 70 34

Home Park
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COMMUNITY

No

1500035

COMMUNITY

No

1500036
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4/9/2015

Yes

Yes

4/9/2015

No

Yes
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10/6/2016

10/6/2016
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No

No

1Q/2017 - 14

No

No

1Q/2017 - 46
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WS submitted an application to review all Yes Income survey to determine MHI for
options but they did not qualify for grant. The |grant eligiblity

system is in the process of gaining 501C non-
profit status.

Prop 84 feasibility study project application Yes
being processed for funding agreement
issuance. Full SRF application submitted.
District Office clearance 6/30/2014. The non-
profit application has been submitted but
needs to be updated by the State Water
Resources Control Board

ED_005173_00000186-00300



3/1/2016

Pending Income Survey

Village

Estimated 6/1/2017
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12/1/2018

12/1/2018
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N/A

N/A

N/A

N/A
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N/A

N/A
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N/A

N/A
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4/20/17-Debbie Farrow {operator] indicated that they are working with RCAC on income survey, they are in contact
with Mr. Doug Craver from AdEdgeTec for treatment system, and working with State on Prop 1 funding. currently they
are not providing bottled water. 12/29/16-LPA contacted the system operator, who indicated that they installed flow
meters, working with State on their funding, hiring engineers for further investigation to determine an appropriate
equipment for their water system. 10/7/16- Received an email from Sandra Miloszar (President) who stated that they
are in the same position. Mettler Valley Mutual submitted information to a contractor to design a filtration system and
are waiting at this point. Sandra stated that she will email the name of the contractor once she is back in town.
10/8/16- Contractor information: Douglas Craver, Western Regional Sales Manager, AdEdge Water Technologies, LLC
{480) 243-1824. 6/30/2016: Mettler Valley Mutual Water Company is working with Cindy Cook with California Rural
Water association (CRWA) and an Engineer from NV5 for grant process. In June, 2015, the water system became a tax-
exempt organization under Section 501(c) (12) and the funding is in financial stages. The water system is working with
AdEdge Technology regarding different arsenic removal treatment systems. On April 7, 2016, LPA had conference call
with Lawrence Sanchez from State Water Resources Control Board. As per the discussion, the water system operator
has been told to contact Cindy Cook to get assistance for treatment options for Arsenic. Full SRF application submitted.
District Office clearance 6/30/2014. The non-profit application has been submitted but needs to be updated by the
State Water Resources Control Board. 2015: Full SRF application submitted. District Office clearance 6/30/2014. The
non-profit application has been submitted but needs to be updated by the State Water Resources Control Board.

4/19/17-spoke with Alisa Morrison. the water system is working with Road Runner Pump Company to come up with
affordable filters. Alisa indicated that they need at least a vear to find, install and test. She also mentioned that drilling
new well and installation of POU devises is expensive and not feasable for the system. Currently they are not providing
bottled water. 12/29/16-LPA contacted the system operator, who indicated it was no changes in status since October
2016. 10/6/2016- Spoke with Alisa Morrison. The water system has applied for funding. Tony Morrison (water system
operator) attended the Arsenic workshop on July 6, 2016. They have looked into treatment options {with Isolux
Company) but determined it was too expensive (45-50K). Alisa Morrison stated that POE treatment will be too costly
because of the additional testing that will be required. The Village MHP is continually looking into more affordable
treatment options but so far have not found any. They are currently providing 5 gallon jugs of bottled water to their
residents. 6/30/2016: The water system operator has been consulting with Isolux Company for water treatment
options. They are also working with Cindy Cook with CRWA to apply for funding. They are attending Arsenic workshop
on July 6, 2016 at Palmdale Water District to check for more treatment options. On April 7, 2016, LPA had conference
call with Lawrence Sanchez from State Water Resources Control Board. As per the discussion, the water system
operator has been told to contact Cindy Cook to get assistance for treatment options for Arsenic. Full SRF application
submitted for consolidation with LACWWD. According to Lawrence Sanchez, from the State Water Resources Control
Board (818-551-2017), the application is pending review by the State Water Resources Control Board. 2015: Full SRF
application submitted for consolidation with LACWWD. According to Lawrence Sanchez, from the State Water
Resources Control Board (818-551-2017), the application is pending review by the State Water Resources Control
Board.
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EPA is in communication with DDW and LPA regarding this system.

EPA is in communication with DDW and LPA regarding this system.
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Los Angeles LPA-49 1900785 Mitchell's Avenue 26 24
Mobile Home Park
Los Angeles LPA-49 1900961 Winterhaven Mobile 40 17

Estates
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COMMUNITY

No

1500037

COMMUNITY

No

1500038
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4/9/2015

Yes

Yes

4/9/2015

No

Yes

ED_005173_00000186-00311



10/6/2016

10/6/2016
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No

No

10/2016 - 23

No

No

1Q/2017 - 60
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SRF full application submitted for No
consolidation with LACWWOD. They are in
Planning Study Stage. Awarded Prop 84
feasibility study grant on 1/16/2015. Project in
progress, expected to complete by 11/1/2015

?

No funding project at this time. The operator
was provided the application and the contact
information for Lawrence Sanchez, Associate
Sanitary Engineer, to initiate the process.
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Mitchells

1/16/2015

N/A

N/A
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Need Extenstion 12/2017

N/A
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N/A

N/A
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N/A

ED_005173_00000186-00318



Treatment

N/A

ED_005173_00000186-00319



4/19/17- spoke with Mr. Charles Norris, who stated that they received funding and will follow all steps and due dates
on the funding agreement. They don't provide bottled water. 12/6/16- There are no new updates to report on this
system. Mitchell's Avenue MHP is still waiting for State funding. 10/4/2016- Received an email from Charles Norris.
See attachment. 6/30/2016: On June 28, 2016, Los Angeles County Drinking Water Program (LADWP) received Project
Extension Notice for Mitchell's Ave (Funding Agreement Number 14-581-550). The original deadline was July 16, 2016
and the requested time extension us July 24, 2017. According to the project schedule, POU/POE installation will be
done by June 26, 2017. On April 7, 2016, LPA had conference call with Lawrence Sanchez from State Water Resources
Control Board. As per the discussion, the water system operator has been told to contact Cindy Cook to get assistance
for treatment options for Arsenic. SRF full application submitted for consolidation with LACWWD. They are in Planning
Study Stage. 2015: SRF full application submitted for consolidation with LACWWD. They are in Planning Study Stage.

4/19/17-spoke with Alisa Morrison. the water system is working with Road Runner Pump Company to come up with
affordable filters. Alisa indicated that they need at least a vear to find, install and test. She also mentioned that drilling
new well and installation of POU devises is expensive and not feasable for the system. Currently they are not providing
bottled water. 12/29/16-LPA contacted the system operator, who indicated it was no changes in status since October
2016. 10/6/2016- Spoke with Alisa Morrison. The water system has applied for funding. Tony Morrison (water system
operator) attended the Arsenic workshop on July 6, 2016. They have looked into treatment options {with Isolux
Company) but determined it was too expensive (45-50K). Alisa Morrison stated that POE treatment will be too costly
because of the additional testing that will be required. Winterhaven Mobile Estates is continually looking into more
affordable treatment options but so far have not found any. They are currently providing 5 gallon jugs of bottled water
to their residents. 6/30/2016: The water system operator has been consuiting with Isolux Company for water
treatment options. They are also working with Cindy Cook with CRWA to apply for funding. They are attending Arsenic
workshop on July 6, 2016 at Palmdale Water District to check for more treatment options. On April 7, 2016, LPA had
conference call with Lawrence Sanchez from State Water Resources Control Board. As per the discussion, the water
system operator has been told to contact Cindy Cook to get assistance for treatment options for Arsenic. No funding
project at this time. The operator was provided the application and the contact information for Lawrence Sanchez,
Associate Sanitary Engineer, to initiate the process. 2/22/2016: On January 15th, the LPA had a conference call with
Kurt Souza and Eugene Leung to discuss the treatment options and consolidation possibilities for the system. The LPA
is in the process to have a conference call with Laurence with DFA (per Kurt’s suggestion) to discuss funding for
treatment. 2015: No funding project at this time. The operator was provided the application and the contact
information for Lawrence Sanchez, Associate Sanitary Engineer, to initiate the process.
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EPA is in communication with DDW and LPA regarding this system.

EPA is in communication with DDW and LPA regarding this system.
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Hollywood-07 1910246 Land Projects Mutual 1500 539
Water Company

Madera LPA-50 2000150 Liberty High School 1,340 15

Madera LPA-50 2000506 Sierra Linda 180 89

Madera LPA-50 2000527 Yosemite Forks 110 99
Estates
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COMMUNITY No 9807021

NTNC Yes 1500007
COMMUNITY No 900007
COMMUNITY No 900003
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7/20/2015 Yes Yes
12/18/2015 No Yes
1/9/2009 Yes Yes
9/4/2009 No Yes
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EPA to provide

EPA to provide

EPA to provide

1502759 12/18/2015 12/18/2018
1502562 6/23/2015 6/30/2018
1502564 8/12/2015 6/30/2018
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No No 10/2017 - 12.25 (Well 1) 1Q/2017 - 15.25 (Well 3) 1Q/2017 - 7.13 (Well
8)---RTC

No No 1Q/2017 - 55.6 (AVERAGE SAMPLE) West Well

No No 4Q0/2016 - 29 (WELL 2) (SINGLE SAMPLE)

No No 1Q/2017 - 18 (Spring) (AVERAGE)
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Yes

STATE

No

SRF

yes
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8/15/2008

6/9/2010

3/22/2016

6/17/2016
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Pending

6/1/2017
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Pending

N/A

No
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N/A
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New Well/Source

Well Inactivated/Source Abandoned

Consolidation

N/A

Treatment
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Referred to EPA -- EPA issued NOV on 10/17/2016. 7/25/2016: No status change from previous update. 6/13/2016:
Well 8's latest arsenic concentrations was at 10 ug/L and 10.2 ug/L. The Company is planning to further reduce Well 8's
production from 600 gpm to 400 gpm, hopely to lower asenic concentrations. Well 7 is not permited yet, still waiting
for SC Edison to hook up the power, initial arsenic sampling showed the concentrations was at 7.5 ug/L, itis too early to
discuss its arsenic compliance. April 18, 2016: Well 8 was out of compliance with arsenic MCL in the first quarter of
2016. January 11, 2016: Well 8 was out of compliance with arsenic MCL in the fourth quarter of 2015, the Company
will take another arsenic sample for Well 8 on January 12, 2016 to confirm the forth quarter's result of 21 ug/L. The
new Well 7 is drilled, however, it is waiting for SCE to install new power line. 9/14/215: the drilling of a new well, Well
7, is in progress. Enforcement History: May 23, 2008 - Notice Of Violation issued for violating Federal arsenic MCL.
January 6, 2009, Compliance Order issued for violating arsenic MCL (this Compliance Order did not meet EPA's formal
action criteria). April 18, 2012, Citation issued for failing to comply with arsenic MCL and following through with
funding per the Compliance Order directive. February 2, 2015, issued Compliance Order for violating the arsenic MCL
{this Compliance Order contains a RTC date). Current Plan: The Company modified Well 8 casing perforations and
reduced its pumping rate from 1000 gpm to 600 gpm; this has recently brought Well 8 back into compliance. The
Company plans to drill two new wells to replace Wells 1 and 3. It is hoped that the two new wells can tap into water
with low concentrations of arsenic.

5/04/2017 Source continues to be offline. Water system is still looking to connect to MD#10 water system. 2/6/2017:
Liberty high is not providing bottled water as the well is offline, therefore their current water is potable and not
exceeding any chemical constituents. 10/31/2016 No status change from previous update 9/13/2016: after discussion
with DE and EPA, we will be RTCing this system after we get the date when the system physically removed the source
from the distribution system. 9/8/2016: Liberty High School has 2 sources. The North Well (LPA source 2000150-001)
and the West Well (LPA source 2000150-002). The water system is utilizing the North Well to supply the water system
since that source does not exceed the arsenic MCL. 8/3/2016 Water System considering consolidation with nearby
water systems, i.e. MD 10 & Valley Teen Ranch.

5/01/2017 All comments are per the water system operator: The review period for the Environmental Impact Report
ended Friday April 30, 2017. There were no objections in the EIR, and the project is going to the "Board" for the
approval. The Forest Service (FS) has not provided their comments so that the project can continue with the
construction plans. Multiple attempts have been made to reach out of FS, but system has not received any response.
Without FS approval, the project cannot proceed. 1/3/2016- Water system is waiting for the Environmental Impact
Report to be released in order to proceeed with the consolidation project. System has requested assistance to
complete their application for construction. They have a project under 2000506-001C (Pin No. 36233). To date they
have only submitted the general package. 10/31/2016 No status change from previous update. 8/2/2016 No status
change from previous update. 4/28/2016 No status change from previous update. 1/15/2016 Still waiting for 2015
Arsenic sample to come in. Still working on consolidation with Bass Lake Annex Mutual Water System.

5/01/2017 No status change from previous update 10/31/2016 No status change from previous update 8/02/2016
There has been no update from them. 4/28/2016 Waiting for Resolution in the funding application process. Added
additional storage to help with blending. Issued amended compliance order on 06/10/2014 with new compliance
deadline date.
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No current comment

No current comment

DFA: please provide updates.

The last meaningful update is over a year old. Recommend DDW oversight or
referral to EPA.
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Madera LPA-50 2000534 Leisure Acres 45 24

Madera LPA-50 2000538 Cedar Valley Mutual 137 67

Madera LPA-50 2000550 MD 6 Lake Shore 130 45

Madera LPA-50 2000551 MD 7 Marina View 200 74
Heights

Madera LPA-50 2000552 MD 24 Teaford 150 66
Meadows
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COMMUNITY No 900007
COMMUNITY No 900002
COMMUNITY No 900014
COMMUNITY No 900008
COMMUNITY No 1000010
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6/29/2009 No Yes
3/3/2009 No Yes
6/25/2007 Yes Yes
6/25/2007 Yes Yes
8/29/2014 Yes Yes
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1502565 6/23/2015 6/30/2018
1502566 6/23/2015 6/30/2018
1502567 6/23/2015 6/30/2018
1502568 (ARSENIC AND 6/23/2015 6/30/2018
URANIUM DUAL REVISED
COMPLIANCE ORDER)
1502569 6/23/2015 6/30/2018
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No No 1Q/2017 - 10.2 (Well 1) (AVERAGE)

No No 1Q/2017 - 21.5 (SINGLE SAMPLE)

No No 2Q/2017 -67 (LOWER WELL ), 2Q/2017 - 110 (UPPER WELL)
No No 1Q/2017 - 13 Well 2 (SINGLE SAMPLE)

No No 1Q/2017 - 19 (WELL 4 SINGLE SAMPLE)
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SRF yes
SRF Yes
After 36 months of planning FA the project has |Yes
not met its FA milestones and is requesting

another 18 months of planning

STATE Yes
SRF
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8/12/2016

8/12/2016

7/15/2016

7/15/2016

ED_005173_00000186-00343



3/1/2017

6/1/2017

3/30/2015

3/30/2015
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3/1/2017

yes

3/1/2017

yes
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Treatment

Consolidation

Consolidation

New Well/Source
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05/04/2017 No status change from previous update 12/8/16- County is supposed to submit a construction app by
3/1/17 and agreement would be expected to be issued by 1/1/18. 10/31/2016 No status change from previous
update 8/02/2016 Third Quarter under MCL for Arsenic. Water System submitted documents as requested and
updated their Planning Application. 4/28/2016 2nd quarter under 10 ug/L since 2009 Board to meet in May; collecting
docs now for funding. 1/15/2016 1st quarter under 10 ug/L since 2009. 12/8/2015-LPA asked the DE about the
whether it is possible to provide bottled water. Income survey complete. Deemed only Disadvantaged.

05/04/2017 No status change from previous update 10/31/2016 No status change from previous update 8/02/2016
No Updates. 4/25/2016 Appication completed for funding; standing by for Project manager contact and Post
submissions.

5/04/2017 Additional documentation is required from water system residents. Self Certification of Household Income
& Occupancy needed to determine elegibility of the residents for Emergency Bottle Water Funding. The construction
application for Phase 2 was submitted to the state April 3, 2017 1/3/2017-A public hearing for consolidation took place
on November 16, 2016. The public hearing included District Engineer Kassy Chauhan and Madera County Public Works.
10/31/2016 No status change from previous update 9/8/2016: The specific time frame for consolidation is still not set.
There is a State project to consolidate MD#6, MD#7, and Bass Lake Water Company. The proposal is to consolidate and
construct a regional treatment plant for all combined systems instead constructing three small treatment systems. The
feasibility study has been approved. Project is moving forward, and an extended 18 months for planning is not a
concern since a lot of these homes are seasonal homes during the summer. 8/02/2016 No status change from previous
update. 4/28/2016 No status change from previous update. 3/10/2016: Bottled water is being served to anyone that
resides in their homes year round. The homes are vacation homes and not all residents reside there more than 6
months out of the year. The system is close to consolidating with MD #7 and Bass Lake water system. 12/8/2015-LPA
contacted DE for DFA update. Trying to become shovel ready by 06/30/2014. P&S to be submitted.

5/04/2017 Additional documentation is required from water system residents. Self Certification of Household Income
& Occupancy needed to determine elegibility of the residents for Emergency Bottle Water Funding. The construction
application for Phase 2 was submitted to the state April 3,2017 1/3/2017-A public hearing for consolidation took
place on November 16, 2016. The public hearing included District Engineer Kassy Chauhan and Madera County Public
Works. 10/31/2016 No status change from previous update 9/8/2016: The specific time frame for consolidation is still
not set. There is a State project to consolidate MD#6, MD#7, and Bass Lake Water Company. The proposal is to
consolidate and construct a regional treatment plant for all combined systems instead constructing three small
treatment systems. The feasibility study has been approved. Project is moving forward, and an extended 18 months for
planning is not a concern since a lot of these homes are seasonal homes during the summer. 8/02/2016 No status
change from previous update. 4/28/2016 No status change from previous update

05/04/2017 The State did not approve the funding and requested additional information for the Districts for bottled
water funding 1/3/2017-Water system submitted FAAST application in July 2016 for a new well and tank. System is
waiting for feedback on the application. 10/31/2016 No status change from previous update 9/8/2016: The FAAST
application was submitted 2Q2016. 8/02/2016 No Status Change from previous update. 4/28/2016 No status change
from previous update.
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Please clarify if the construction application has been submitted as was noted 6
months ago.

The last meaningful update is over a year old. Recommend DDW oversight or
referral to EPA.

Please provide clarification on extent of distribution of bottled water.
DFA: Please provide an update

Please provide clarification on extent of distribution of bottled water.
DFA: Please provide an update

DFA: Please provide updates regarding new well and tank.
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Madera LPA-50

2000561

MD 8 North Fork

264

80

Madera LPA-50

2000612

North Fork Union
School

350
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COMMUNITY

No

700008

NTNC

Yes

900003
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2/4/2009

Yes

Yes

9/4/2009

Yes

Yes
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1502570

6/23/2015

6/30/2018

1502575

6/23/2015

6/30/2018
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No

No

3Q/2016 - 13 (SINGLE SAMPLE) Well 1

No

No

10/2017 -13 Well 2 (AVERAGE SAMPLE)
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SRF

Yes

SRF
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12/31/2017
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Consolidation

Consolidation
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05/04/2017 No status change from previous update 1/3/2016-The new funding agreement was approved. Amending
the contract with the contractor because the scope of work has changed. 12/8/16- Planning will complete 12/31/17
and county will submit construction app. 9/13/2016: Per the DE, the previous funding agreement terms expired and
this is why it took so long to get a new planning FA executed (5232K, planning to be completed by 12/13/2017). A test
well has been drilled and the system is a part of a regional planning project. Installation of treatment and the
construction of a consolidation pipeline are still needed for the construction phase of the project, which is expected to
start in 2018. 9/8/2016: As of 8/8/2016 arsenic single sample results are 13 UG/L. 18 months of additional planning is
being requested because the proposed treatments are not acceptable as permanent treatment. Alternative treatments
are being considered. 8/2/2016 No status change from previous update. 4/28/2016 No status change from previous
update. 12/8/2015-LPA contacted DE for DFA update. Trying to become shovel ready by 06/30/2014. P&S to be
submitted.

5/11/2017: the school is going forward with the application for securing funding to install bottled water filling stations
as an interim solution. The school provided a copy of the Resolution that needs to be passed by the Chawanakee
School Board in order to complete the Interim Water Supply Application for the installation of water bottle filling
stations on the North Fork Elementary and Mountain Oak School campuses to the District Engineer. 5/1/2017 North
Fork Union Elementary School is pursuing CAA funds to fully implement a program to provide an alternate source of
supply for drinking water 2/6/2017: North Fork Union school is not providing any bottle water service. 1/3/2016-The
new funding agreement was approved. Amending the contract with the contractor because the scope of work has
changed. 10/31/2016 No status change from previous update 9/8/2016: Proposed treatments have been deemed not
acceptable as permanent solution, as a result alternative treatments are being considered for the consolidation project.
The water system is looking for acceptable treatment options that would qualify for funding. 8/3/2016: There has
been no updates on the water system. 6/29/2016: District Engineer has notified the School that they could apply for
bottled water but likely won’t pursue it because they know that the long-term solution is in the works. 4/28/2016 No
status change from previous update. 3/10/2016: The system is consolidating with MD#8 North Fork water system.
Madera County Environmental Health Division can suggest the school provide bottle waters to all staff and students.
However, the school needs to update their Planning Agreement as their previous Planning Agreement expired. A new
request has been sent to their contact Fred Faysal. 12/8/2015-LPA contacted DE for DFA update. A meeting was held
to discuss consolidation with MD #8A North Fork Water system
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No current comment

Last update about MCL remedy is 18 months old. Please provide an update
about the long-term solution.
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Madera LPA-50 2000619 COLD SPRING 43 5
GRANITE CO
RAYMOND
Madera LPA-50 2000641 ALMADEN - MADERA 60 3
Madera LPA-50 2000737 MD 42 still Meadows 100 34
Madera LPA-50 2000785 Valley Teen Ranch 50 4
Madera LPA-50 2000866 Agriland Farming 190 3
Merced-11 2010007 Hillview Water 3006 1026
Company-
Oakhurst/Sierra
Lakes
Merced-11 2010012 Hillview Water 290 89
Company-Raymond
Merced-11 2400165 Foster Farms Delhi 200 1
Feedmill
Merced-11 2400248 Yosemite Valley Beef 45 1
Packing
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NTNC No 900004
NTNC No 9800025
COMMUNITY No 900011
COMMUNITY Yes 900003
NTNC No 800004
COMMUNITY No 911021
COMMUNITY No 1211020
NTNC No 9700116
NTNC No 2016-1
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3/25/2009 No Yes
12/29/2016 No Yes
2/4/2009 Yes Yes
2/6/2009 Yes Yes
2/4/2009 Yes Yes
1/26/2009 Yes Yes
8/7/2012 Yes Yes
2/9/2015 Yes Yes
12/13/2016 No Yes
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1502914 4/29/2016 4/29/2019
9800025 4/27/2017 4/28/2020
1502572 6/23/2015 6/30/2018
1502573 6/23/2015 6/30/2018
1502574 6/23/2015 5/5/2020
0911021 8/25/2015 7/1/2018
9611031 8/25/2015 7/1/2018
9700003 5/29/2015 2/28/2018
2016-1 12/31/2016 1/31/2020
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No No 1Q/2017 - 19.3 (AVERAGE SAMPLE Well#1 2 3)

No No 4Q/2016 - 14.4 (AVERAGE SAMPLE) (well#3)

No No 1Q/2017 -19 (AVERAGE) Well 2 Lower 1Q/2017 - 14 (AVERAGE) Well 1
UPPER

Yes No 3Q/2016 -270 (SINGLE SAMPLE)

No No 2Q/2017 - 12 Well 1 (AVERAGE)

No No 1Q/2017 - 12.0 ug/I RAA well SL5

No No 1Q/2017 - Well 11 18.5 u/l RAA

No No 1Q/2017 - 16.0 ug/l RAA Well 1

No No

1Q/2017 - 17.5 ug/! ( RAA Well 1)
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PRIVATE

PRIVATE

SRF-STATE Yes
Yes

STATE No

STATE No
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11/12/2007

4/8/2010

11/1/2011

5/30/2012
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7/24/2012

3/24/2014
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12/5/2015

11/6/2016
9/28/2012 Yes
6/6/2014 Yes
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2/21/2014

6/1/2015
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Treatment

Consolidation

2/21/2017

6/1/2018

Treatment
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05/04/2017 Water system contracted an engineer to assist with treatment options for Arsenic. 10/31/2016 No status
change from previous update 9/8/2016: You are correct, this compliance order is a duplicate that was issued when
the 3rd well exceeded the RAA for arsenic. The correct comply by date is 5/3/2019. | will amend the compliance order
to include all 3 sources that exceed the arsenic MCL. Wendy has corrected the master spreadsheet. The water system
has corresponded back to Madera County indicating they will comply with the directives of the compliance order. They
are currently looking at POU as a possible treatment. 8/3/2016 Compliance Order is active because water system
decided to keep wells active. Public Notification Provided. Change of Operator. In contact with new operator and he
has hired someone to prepare a conceptual plan for obtaining compliance. 4-28-2016 102016 16; OVER THE MCL RAA,
NEW COMPLIANCE ORDER ISSUED FOR WELL3 . 1-15-2016 Well 1 has been inactivated from the water system. The
new well was supposed to bring the system back into compliance however the New Well 3 hypothetically best case
scenario for the RAA is 10.4 ug/L even if the next quarterly Arsenic sample is 0 ug/L. So far results are as follows:
2Q2015 9.6 ug/L; 3Q2015 17; 4Q2015 15

5/4/2017 NEW Compliance Order issued and sent to water system 4/26/2017

5/4/2017 The state has deemed the application submittal requirements as complete and is working with County
Counsel and their contracts unit to approve the Funding Agreement requirements for the project. 2/3/2017 The State
did not appove funding request for bottled water funding and requested additional information from the water system.
8/2/2016 No status change from previous update 4/28/2016 No status change from previous update

5/4/2017 System is waiting for the consolidation project to move forward 8/2/2016 Awaiting for results. 4/28/2016 No
status change from previous update.

5/4/2017 Revising the compliance order to update the comply by dates. 8/3/2016 2016 4th consecutive Q out of
compliance. 4/28/2016 3rd consecutive Q out of compliance. 01/15/2016 Revised CO will be sent to water
system because it was not sent in June 2015. Water system was in compliance for 1 quarter, but has been out of
compliance 2 quarters now. Public Notice Provided to Employees. A second compliance order will be issued with new
compliance deadline date.

1/24/2017: Project going out to bid so that the construction activities can commence.12/8/2016 - working on
updated Plans and specifications. May not meet project completion date. UPDATE: (4/25/16): Project was rebid and
the contract for the various contracts should be awarded in the next couple of weeks. HWC is ready to move forward
once the contracts are awarded. UPDATE (KDC - 9/29/2015) - Project out to bid but the bids came in over budget.
Looking to rebid the project with a modified bid schedule to hopefully get the project completed within the allocated
budget.

12/8/2016 - Applicant is working bidding out the project. Updated 4/25/2016 - KDC: Project is underway. Some
components of the new system are being bid with the Oakhurst/Sierra Lakes Project to make the projects more
affordable.

Updated 4/25/2016 - KDC Compliance Order issued. FF recently installed an RO unit at another facility and is planning
to test the unit and then begin work on getting a similar unit installed at this location.
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Please identify next milestones for their path to compliance.

No current comment

Please identify the proposed solution.

Please clarify that the funding agreement is in regards to the construction
funding application (12/5/2015) versus bottled water.

Is the system continuing to sample?

May 5, 2020, is an inappropriate RTC date for a system that has been out of

compliance since 2009. What progress has been made towards returning the
system to compliance? What is the proposed solution.

Please identify the proposed solution.

Is the project going out to bid January 2017 the same as the project that was bid
April 2016, and September 20157 Has the construction funding agreement been
extended or otherwise modified?

Please identify the proposed solution.
Were the December bids successful? Is the project underway?

Last update is 14 months old. Please provide a more current update.

Has the system submitted a compliance plan?
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Mono LPA-56 2600622 Sierra East MHP 50 29
San Bernardino-13 2610003 Bridgeport PUD 3000 227
Monterey LPA-57 2700612 Laguna Seca WC 162 57
Monterey LPA-57 2700702 Prunedale MWC 252 84
Monterey LPA-57 2700799 Vista Del Toro WS 87 29
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COMMUNITY No 1200391
COMMUNITY No 0913027
COMMUNITY No 1205362
COMMUNITY No 1506006
COMMUNITY No 1205370
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2/3/2012 Yes Yes
2/13/2009 Yes Yes
2/2/2009 Yes Yes
9/19/2014 Yes Yes
2/4/2009 yes Yes
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1600494 3/9/2016 7/10/2018

9913010 1/8/2014 third Compliance 4/1/2018
Order March 9, 2015

10/1/2015 3/31/2018

1/10/2015

10/1/2015 3/31/2018
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No Yes No 1Q2017 data to report  4Q2016- 55 (Well #1 (001)"Hot") 4Q2016- 189 (Well
#2 002)"Cold") inactive from June 2016 to ? Unknown if well is currently being used.

No No 1Q/2017-23

No No 1Q/2017-11

No No 1Q/2017<10

No NO 1Q/2017-13
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SRF Yes
SRF No
STATE

SRF
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7/1/2012

1/28/14 EXECUTED PLANNING FA

N/A

N/A
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12/31/2016

N/A
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10/17/2016

YES

4/1/2016

Yes
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IN REVIEW; PENDING

Estimated April 2017
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PENDING

Estimated Aug2018

Treatment

Treatment

Treatment
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5/23/17 - no 102017 samples submitted. 2/3/17 - a public notice was distributed for the 102016 reporting period,
violations are in the process of being entered in to SDWIS for the previous reporting periods. It is unknown if the public
notices for the remaining 3 quarters in 2016 were distributed. 6/20/2016: Back-up help couldn't find the public notice
info for Mono Sierra East so we will have to wait till Jon gets back from medical leave in July. 2/2/2016-4Q2015 MCL
violation entered into Envision. 12/11/2015-M&R violations is due to system not monitoring and lack of an operator.
DE updated that SRF funding is being processed by funding coordinator and system is awaiting final funding package.

5/2/17-System has gone out to bid with 5 companies interested, however the FA wants a 90 day pilot test and it may
not be sufficient data to select a vendor, FA may be revised to exclude this condition. 1/19/17-Construction end
estimated Apr 1, 2018; system is investigating with elementary school whether bottled water should be provided.
12/29/16-DE didn't identify whether the school is receiving bottle water. see funding section for DFA project status.
11/14/16 - Bridgeport adopted rate increase in October, Need FA to begin construction. 7/26/16 - Revisions to final
plans/specs need to be submitted. Status meeting, site visit scheduled for 8/2/16. 6/24/16 - One elementary school
served. Exploring bottled water option for upcoming school year. 4/28/16 - FAAST application submitted Feb 2016.
Final design, plans, specifications under review. Per DFA on 4/27/16, expect 6-12 months to issue construction funding
agreement, begin construction Spring 2017. 1/29/16 - DO accepted preliminary engineering report on 11/18/15,
Bridgeport is beginning water rate study and preparing to submit FAAST application in Feb 2016. 10/2/15-DO is
reviewing preliminary engineering report requested by compliance order. Bridgeport planning to submit FAAST
application in Nov 2015

5/5/2017-wants to insall POU -6/27/2016: 5PCA WS- they said they were having difficulty with the regional sewer plant
taking the waste so they are installing drying beds. 11/3/2015-Waiting to see if nearby system with installed treatment
can resolve waste discharge issue

5/5/2017-had issue after major February storm- March samples good. If May ok, BWO will be lifted. 1/31/2017-
treatment plant under 10 ppb since July 2016- changes in coagulant feed and backwash seem to be successful.
5/11/16-April finished water was 32 ppb so plant is still having issues with maintenance. 3/7/2016:they are tweaking
their treatment process (updating software to better control backwashes and just added a coagulant feed. The new
compliance date is June 30, 2016. If the upgrades don’t work, then we will send another compliance order {or citation).
1/29/15- added chemical feed and upgrading software/controls to improve backwash- next few months will indicate if
successful. 12/1/2015-Will work with engineer to determine why it's not working. 11/3/2015-treatment plant not
working to drinking water standards.- was working for a few months, but started failing again.

5/5/17-wants to install POU-will start process now that Monterey County will consider approving-6/27/2016: They
want POE, which is not allowed for compliance purposes by our local oridinace. However, since the state is developing
POE/POU regulations, Monterey county is considering amending the ordinance so this may become a viable option if
they meet the critera. 12/24/2015-The compliance order has been updated and the initial compliance plan is due
December 31, 2015. System is looking into treatment

ED_005173_00000186-00390



What is the proposed solution?

No current comment

What is the time frame for implementing the POUs?

RTC?

What is the time frame for POU implementation?
Please update proposed solution.
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Monterey LPA-57 2701221 Washington School 250 1

Monterey LPA-57 2701926 Moro Rd. #9 WS 210 70

Monterey LPA-57 2701959 Tierra Vista MWC 57 19

Monterey LPA-57 2702009 Laguna Seca Rec WS 500 1

Monterey LPA-57 2702030 Cypress Community 200 4
Church WS

Monterey LPA-57 2702051 Corral de Tierra 45 16
Estates WS

Monterey LPA-57 2702550 Grange Hall WS 25 1
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NTNC Yes 1205372
COMMUNITY No 1205365
COMMUNITY No CC0805367
NTNC No 1205361
NTNC No 1205356
COMMUNITY No 1205360
NTNC Yes 1105135 probably not applicable because had

RTC-have draft to new CO-just need signatures
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2/3/2009 Yes Yes
1/22/2009 No Yes
4/13/2011 Yes Yes
1/22/2009 No Yes
1/29/2009 No Yes
1/22/2009 No Yes

2/4/2009 No No
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8/24/2016 3/31/2018
12/8/2015 3/31/2018
12/9/2015 3/31/2018
1/14/2016 3/31/2018
6/18/2015 3/31/2018
6/18/2015 3/31/2018
6/18/2015 3/31/2018
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Yes No 10/2017-21
No No 10/2017-18
No No 1Q/2017-12
No No 3Q/2016-16
Yes No 1Q/2017-12
No No 1Q/2017-80
Yes No 1Q/2017-45
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No
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9/1/2009

6/24/2011
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1/24/2016
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Treatment

Treatment

Treatment
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1/31/2017- Updated enforcement was issued. System has new superindendent who is moving forward with treatment
system and who will start communication with Grange. 6/27/2016: System has indicated desire to stay on bottled
water. Updated enforcement will be issued in July 2016 indicating bottled water is not long term solution. 5/11/16-
Plans have been completted. Principal is interested in staying on bottled water so an updated compliance order is in
process. 12/1/2015-The project is moving. Peter Haase at Fall Creek said he would deliver the Plans and CEQA
documents by this week, but DFA has not received the documents yet. Back in September/October, the new
Superintendent had concerns on the monthly operating costs and he was going to discuss with the School Board.
Construction most likely it will be funded with DWSRF and/or Prop 1 money. 11/3/2015-engineered plans for full scale
treatment plant completed. 6/1/2015-Pilot test completed and approved by state. Currently working on engineered
plans for full scale treatment plant

5/5/2017-wants to move forward with POU. 6/27/2016: blending is no longer viable option since futher testing showed
the other well also is high in arsenic. The system missed deadline for compliance plan so enforcement is pending.
12/24/2015-The compliance order has been updated and the initial compliance plan is due December 31, 2015. System
is looking into treatment. No recent TCR violations.

5/5/2017-still going through start-up-had to replace a valve. 1/31/2017-treatment installed and start-up began in Jan
2017. 6/27/2016: they want to use Isolex and have hired engineer to design plans. Self funding.

6/27/2016: proposing POE's and system would fund.

6/27/2016: plan is delinquest so enforcement is pending.

6/27/2016: They may not meet the July 2016 date since they are very interested in POE/POU, which our county is just
now considering so they need to do the cost analysis. We will reevaluate plans due date when we get the sslected
option. 2/24/2016: is not part of a disadvantaged community. They are self-funding their project by increasing rates or
special assessment. Their first milestone is:

e July 2016- determine preferred alternative — consolidation or treatment.

e Jan 2018-develop plans

¢ June 2018-implement compliance option

12/24/2015-They submitted initial compliance plan in September. They are researching treatment and intend to self
fund. They are working with a vendor and hope to be part of a treatment study.

6/27/2016: They are deciding between installing a new treatment plant or purchasing water from Washington 5chool
{next door and prefered option). Washington School is stalling on implementing treatment so updated enforcement is
pending. 12/1/2015-Proposed solution has not been determined yet. 11/3/2015-treatment plant was working, but
system removed treatment plant in July 2014 said too expensive to operate. New compliance order to be issued.
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No current comment

Please update proposed solution. What is the time frame for POU
implementation?

No current comment

Please provide a current update.

Consider referral to DDW or EPA.

Pleaes provide a current update.

Pleaes provide a current update.
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Lassen - 02 3210011 Plumas Eureka CSD 339 546
Riverside LPA-63 3301380 Saint Anthony Trailer 300 95
Park
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COMMUNITY

No

902003

COMMUNITY

No

1203407
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2/26/2009

Yes

Yes

3/3/2010

Yes

Yes
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9502013

2/18/2016

11/1/2017

Unknown. In State's funding

program process.
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No

No

1072017 - 10.58 NOV letter sent

No

Yes

1Q/2017 RAA =20
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SRF
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1/7/2015 Planning Application Submitted.

Agreement Number: D16-02012, Project
Number: 3301380-001P, 7/1/2015
Application Deemed Complate. 8/31/2016

Draft Planning Funding Agreement sent to
system.
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Treatment

Treatment
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5/1/2017 - Final pilot study results indicated the iron is colloidal in nature and the engineer proposed a waiver for
complying with the iron SMCL. Plumas Eureka CSD and the engineer requested a meeting the week of 5/1/2017 to
discuss the potential for the waiver or additional treatment requirements. Discussions are continuing with the county
to alter zoning of a potential treatment plant site. 3/1/2017 - Plumas Eureka CSD found during the pilot study that
arsenic can be removed to below the MCL by coagulation/filtration; however, the iron concentration remained over
the secondary limits. Redding DDW authorized additional bench-scale testing to refine the treatment design. The
owners of the intended property has not granted expansion of the site, but has offered a separate property to house
the treatment plant. PECSD has submitted a schedule for completion of the design for November 2017, and both DFA
rand DDW representatives have approved the schedule. 11/1/2016 - Plumas Eureka CSD submitted a feasibility study
for the planning loan project on October 28, 2016 that is currently under DDW review. The arsenic treatment pilot
study protocol was reviewed and approved on 9/26/2016. The pilot study was started on 11/1/2016. The pilot
apparatus was inspected by DDW on 11/4/2016. The planning project, although slightly delayed because the first
pilot contractor pulled out of the project, is on a suitable schedule for compliance. 8/1/2016 - Plumas-Eureka CSD held
a conference call with representatives from DFA and DDW on July 13, 2016. The discussion included a list of requested
revisions to their SRF planning loan application that eliminated the intertie alternative and provided for appropriate
CEQA documentation. The new consultant, FarrWest Engineering (Reno), was hired on July 13, 2016 to provide an
alternatives analysis and PER to return to compliance with the arsenic MCL. DDW is revising a new compliance order to
reflect a new schedule for deliverables because of the time needed to process the SRF loan application, but the final
cease and desist date of November 2017 has not been revised. 4/18/2016 - Met with the District board three times
during the months from October 2015 to February 2016 to discuss the inadequate proposal and timeline for
compliance. The submitted PERs did not describe adequate alternative analyses that included an intertie with a local
community and the issues that may have been important to the proposed project of arsenic treatment, such as
easements and rights-of-way. 9/22/15 - Lassen District Staff met with system and consultant. Some of pilot test data
did not look like it applied to the system well. Looks like they won't meet 11/1/16 deadline. The system has submitted
a proposal for additional piloting but it would not be completed until March of 2016. Preliminary estimate for a
treatment plant is $3M. In its evaluation of alternatives the system did not do a thorough evaluation of consolidation.
A nearby { 1 mile) privately owned water system, Graeagle Water Company) with supply that meets standard that

4/26/2017: State Water Board received preliminary engineering report from $t. Anthony's on 3/31/17 to remedy
arsenic MCL. State is reviewing. 1/12/17: No status change from previous update. 4/18/16: No status change from
previous update. 11/24/2015-Saint Anthony submitted application at end of Oct 2015 for planning funding. Still has
an assistance referral for TMF due in January. Owner has obtained a conditional use permit through Riverside County.
A condition of the CUP is to provide centralized treatment prior to issuance of any building permits. The existing
treatment station has been approved as an interim solution until centralized treatment is installed. This is a county
code case. The LPA is working with other Departments to permit this park and obtain compliance. 10/25/16: Please
see notes on funding and planning section.7/21/16: Plans have been submitted for new distribution system.
Treatment plans are pending. The LPA and our state DE would prefer that this system consolidate with Coachella
Valley Water District (CYWD). 6/5/2015-Tier 2 arsenic notifications issued quarterly. Well is sampled for arsenic
quarterly. Saint Anthony MHP is an unpermitted park. Owner has obtained conditional use permit through Riverside
County. A condition of the CUP is to provide centralized treatment prior to issuance of any building permits. The
existing treatment station has been approved as an interim solution until centralized treatment is installed. Preliminary
treatment plans approved by LPA. Owner of the park has applied for Prop 84 funding.
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No current comment

No current comment
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Riverside LPA-63 3303092 Mecca Arco Travel 47 3
Center
Riverside LPA-63 3303100 Qasis Gardens Water 314 157
Company
Sacramento LPA-64 3400103 B & W Resort 100 37
Sacramento LPA-64 3400130 COURTLAND GROUP 40 19
Sacramento LPA-64 3400138 LOCKE WATERWORKS 65 55
Sacramento LPA-64 3400149 RANCHO MARINA 75 35
MHP
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NTNC No 1103399
COMMUNITY No
COMMUNITY No 1600760
COMMUNITY No 900363
COMMUNITY No 900365
COMMUNITY No 900369
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6/21/2010 Yes Yes
3/29/2016 Yes Yes
3/16/2016 No Yes
10/29/2008 Yes Yes
10/29/2008 Yes Yes
7/11/2008 Yes Yes
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4/1/2017

1/1/2018
1600760 3/16/2016 7/1/2018
1500737 12/31/2015 7/1/2018
1500741 12/31/2015 7/1/2018
1600778 1/21/2016 7/1/2018
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No No 10/2017 RAA =26
No No 10/2017 RAA =11
No No 1Q/2017 - 38.25
No No 1Q/2017 -9.575
No No 1Q/2017 - 13.7
Yes No 1Q/ 2017 30.3
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Owner submitted pre-application for state
funding in 2010.

Currently working with CRWA to submit FAAST |Yes
application to State. 6/13/2016 (LPA): Water
system is working with CRWA on FAAST
application. Application is due by 8/31/16. 6-
10-16 (DFA): Have applied for Groundwater
funding for Chrom 6 problem in FAAST but no
application for Arsenic in FAAST
No
STATE Yes
No
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N/A

N/A

N/A

N/A
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N/A

N/A
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N/A

N/A

N/A

No
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N/A

N/A
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Treatment

Consolidation

N/A

N/A

Consolidation

Treatment
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4/26/17: No status change from previous update. Deadline of 4/1/17 to install treatment has passed. 1/12/17: No
status change from previous update. 10/25/16: Treatment plans approved 9/14/16. Condition of approval is that
treatment system must be operational by 4/1/17.Tier 2 arsenic notifications issued quarterly. Well is sampled for
arsenic quarterly. System is classified as a non-transient, non community.

4/26/17: CVWD took over the consolidation application from CRWA. Funding status unknown. 1/12/17: No status
change from previous update. 10/25/16: FAAST application has been submitted. Still needs to be reviewed by State.
7/21/16: Water system has contacted CVWD about consolidation. LPA contacted CVWD re: consolidation. CVWD
states that this water system is interested in a master meter and they are in discussions with water system. Qasis
Gardens is working with CRWA on a FAAST application to consolidate with CYWD.

5/1/17- No Changes 1/18/17: water system has contacted both contractors about treatment options and also larger
utility for connection estimate. 6/9/2016: Water system has secondary well on site that they are going to test Arsenic
levels to determine if that is below the MCL. Sample results due no later than August 2, 2016. 3/15/2016 Water system
issued complaince order for ARA exceeding arsenic MCL. 8/2/2016 Water System is currently getting bids from three
companies to determine which treatment type is most feasible.

5/1/17- RAA is under the MCL. Will continue on guarterly monitoring. 12/29/2016-Data needs to be cleaned up in
SDWIS to reflect current status. SOX may be deleted and violations may be reassociated with old compliance order.
LPA will reassess on whether this system has RTC. 11/30/2015-LPA was planning on revising compliance orders with a
RTC date of 11/16/2016. No longer going to create public entity. Water System just changed ownership in July 2015.
Water system is planning on public meeting on 4/20/2016 to look at connecting smaller water systems into a larger
water system. Water system ARA has dropped below the MCL. 8/2/2016 Water system is currently not exceeding the
MCL and will remain on quarterly sampling.

5/1/17- no updates. 1/19/17: water system is currently awaiting a connection estimate and dates from larger utility.
9/6/2016: Water System is going to spend the rest of their grant money on connecting to another SWS. They are
waiting on the county to provide them with a contract for the service connection. 6/9/2016: Water system has not
signed a contract with the larger utility. Water system is not going to do treatment as they cannot afford O&M costs.
11/30/2015-LPA was planning on revising compliance orders with a RTC date of 11/16/2016. Water System finished
pilot study. Water system is looking into consolidation with another SWS. Water system had a public meeting on
4/14/2016 in regards to connecting to a larger water system.

5/1/17- water system is working with engineer to determine the issues of their current treatment plant. 1/18/17:
Water system submitted pilot study from Engineer. LPA is working with DDW staff for Technical Review and comments.
6/9/2016: Water system hired engineer to determine operation issues with the water system. 11/30/2015-LPA was
planning on revising compliance orders with a RTC date of 11/16/2016. Operational issues. Water system changed
ownership 3/24/2016. 8/2/2016 Water System is on a compliance order to determine what the operational issues are.
Technical Report from PE due to EMD no later than 8/15/2016
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recommend escalated enforcement.

DFA: Please confirm if funding application was received.

What is the proposed solution?

No current comment

what is the next milestone deadline?

No current comment
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Sacramento LPA-64 3400164 VIEIRA'S RESORT 150 107
Sacramento LPA-64 3400332 OXBOW MARINA 90 200
Sacramento LPA-64 3400433 EDGEWATER MHP 35 29
Monterey-05 3500823 Best Road MWC 133 48

San Bernardino LPA-66 3600025 Bar-Len MWC 200 38
San Bernardino LPA-66 3600036 Calico Ghost Town 1,000 15
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COMMUNITY No 0900371
COMMUNITY No 0900367
COMMUNITY No 0800347
COMMUNITY No 0905008
COMMUNITY No 1300050

NTNC No 1400130
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10/29/2008 Yes Yes
1/24/2008 Yes Yes
5/16/2008 Yes Yes
11/4/2016 Yes Yes
10/4/2012 Yes Yes
11/1/2013 No Yes
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1500739 12/31/2015 7/1/2018
1500743 12/31/2015 7/1/2018
1500745 12/31/2015 7/1/2018

12/31/2019

7/10/2015 12/31/2019

4/14/2017 6/30/2018
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No No 1Q/2017 - 16.525 (Well 1) 1Q/2017 - 14.75 {(Well 2)

No No 1Q/2017 - 25.5

No 1Q/ 2017 13 ppb** (only three consecutive quarter based on new well)
1Q/2017 - 14.3 ug/L

No No 1Q/2017 - 16.25

No Mo 1Q/2017 -22.25
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12/7/2016- Water system is not pursuing state
funding. (PETE)

The system's engineer submitted a proposal to
the County for review. System previously
indicated their intent to fund project on their
own, but | have not received a formal
response yet. 4/15/16 Water system
submitted application to drill new well and
submitted proposal for a pilot study to
determine which arsenic treatment media
they will choose.

No

STATE

No

No

SRF

YES

SRF
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N/A N/A
N/A N/A
N/A N/A
4/15/2016 IN REVIEW; PENDING
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N/A

N/A

N/A

PENDING
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N/A N/A
7/26/2011 Yes
N/A N/A
N/A N/A
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N/A

12/8/2015

N/A

N/A
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N/A

New Well/Source

1/31/2017 Consolidation
N/A
N/A Consolidation

Treatment
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5/1/17- water system drilled new well and screened off aquifers to get lowest arsenic. system is currently running
bench top tests. 1/19/17: water system is currently screening aquifers at new well to determine arsenic levels.
6/9/2016: New well was dug May 2016. Arsenic has not been tested for since well was dug. 12/23/2015-LPA states
that the water system will be receiving a revised compliance order by the end of the year. 11/30/2015-LPA was
planning on revising compliance orders with a RTC date of 11/16/2016. Well #3 is no longer on line 3/15/2016 Water
system has submitted application to drill a new well and condcut a pilot study on new well to determine which
treatment system will be installed. Well construction permit issued 2/18/16

5/1/17- water system connection was pushed back to July 2017 due to flooding. 1/19/17: water system is anticiapted
to connect to larger utility at the end of February 2017.12/7/2016: Water system installed transmission line and
anticpiate to install iaternal lines and connect individual unit by Jan 2017. 6/9/2016: Water system is in contract with
larger utility to connect in October 2016. 11/30/2015-LPA was planning on revising compliance orders with a RTC date
of 11/16/2016. Constructing line to consolidate or be a consecutive system with a larger system. Construction for new
line to larger water system will being in fall 2016.

5/1/17- new well is placed online. 3 calendar quarters have been tested since it was put online. ARA over the last 3
guarters is 13 pph. 1/19/17: Water system has placed new well online. Last 2 quarter samples are 13 ug/L. 6/9/2016:
Water system is still currently connecting piping from new well to distribution system. April sample results for new well
were 13 ug/L. 12/23/2015-LPA states that the water system will be receiving a revised compliance order by the end of
the year. An inspection for was conducted in April 2015 and the well has not yet been finalized yet. The LPA has not
heard on when the new well will be put online. 11/30/2015-LPA was planning on revising compliance orders with a RTC
date of 11/16/2016. In contact with well driller to put wells online. New well has completed T22 testing and is installing
piping to put new well online.

5/1/2017 - WS is evaluating alternatives

5/4/17- FA incoming target June 2017 2/1/2017- No updates from the water system has been received, LPA is working
on issuing a citation without fine. 6/24/2016: The system has been in talks with neighboring water system to
consolidate however no formal plans have been submitted. The LPA will send out an amended CO and give them 3
years to comply. 5/12/2016-the water system is working with Tetratech to provide a RO treatment unit. The operators
met with EHS in September 2015 to discuss brine disposal options and were referred to the RWQCB for guidance.
12/1/2015-The system applied for funding and is working with CRWA to gain compliance. 6/2015-Talked with RCAC
regarding funding possibility. EHS will issue citation without a fine.

2/1/2017 - No further updates has been received, LPA is working on issuing a citation without penalty. 6/24/2016:
Formal plans for the proposed RO system have not been provided. The LPA will send out an amended CO and give
them 3 years to comply. 5/9/2016-The water system is working with Tetratech to provide a RO treatment unit. The
operators met with EHS in September 2015 to discuss brine disposal options and were referred to the RWQCB for
guidance. 12/1/2015-The water system is working with Tetratech to provide a RO treatment unit. The operators met
with EHS in September 2015 to discuss brine disposal options and were referred to the RWQCB for guidance. 6/2015-
RTC depends on funding availability.
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No current comment

No current comment

It seems like the arsenic concentrations in the water is 13ppb and the system
will not RTC without treatment. Please identify next steps and issue a
compliance order accordingly.

No current comment
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San Bernardino LPA-66 3600062 Cailier Water System 100 10

San Bernardino LPA-66 3600196 CSA70 W-4 410 124
Pioneertown

San Bernardino LPA-66 3600504 Knoll Enterprises 500 28
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NTNC No 1200026
COMMUNITY No 1200014
COMMUNITY No 1200012
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9/17/2012 Yes Yes
7/16/2001 Yes Yes
8/28/2012 Yes Yes
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7/10/2015

12/31/2017

8/8/2014

12/31/2019
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No No 1Q/2017 - 45.75
1Q/2017 - 114.75
No No 10/2017 - 21.5 (Well #1) 1Q/2017 - 23.5 (Well

#2)
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PRIVATE

No

STATE

No
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N/A

12/27/2006

9/6/2012
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9/6/2014
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9/4/2015 {incomplete)

No
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Pending
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Treatment
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5/4/17- system is in the process of installing treatment system 2/1/2017- WS is in process of obtaining building and
safety permit. 6/24/2016: LPA approved the arsenic water treatment plans. System is in the process of being installed.
5/9/2016-EHS is reviewing plans submitted by the water system for an AdEdge arsenic treatment unit. EHS is reviewing
plans submitted by the water system for an AdEdge arsenic treatment unit. 11/2/2015-Treatment unit plans were
submitted to EHS for review.

5/4/17- EPA approved an extension 2/1/17: WS submitted TMF Documents in December 2016. 6/24/2016: Had a
meeting on 6/22 with water system to discuss compliance plan. The water system is to meet with Hi Desert regarding
intertie as back up to primary well. 5/9/2016-Design complete for interconnection with High Desert Water District.
Awaiting prop 84 construction funds. 5/5/2016: I1ssued NOV on 3/29/2016 and now are now in negations with the
county. Fluoride and Uranium were also added as constitutes that were above the CA MCLs and were included as
information only sinc the Fed EPA cannot enforce them. 3/8/2016-DDW has requested that EPA issued a compliance
order. 2/18/2016-DE followed-up with San Bernardino County Special Districts, who operates the water system, about
providing bottled water, and they discussed about applying through FAAST for the interim CAA emergency funds. The
CSD have not been directed by the LPA to provide bottled water, so th DE gets the feeling they are hesitant to do so.
The DW will keep the discussion going. There is a resolution to this in the works. Last year they completed a P84
planning project to design a 5-mile pipeline to the nearest WS, and DFA is reviewing their construction application now.
They are hoping to get the FA out soon and start construction this summer. The DE didn’t think he had a project where
DFA was keeping the district office out of the loop, but this is one. He learned from DFA on Tuesday this week, that
they had a kickoff meeting with the system in November and have been in contact with them on changes to the plans
and specs that we approved last year. DFA did say they will keep the DE updated on the next documents to be
submitted. 12/1/2015-Design complete for interconnection with High Desert Water District. Awaiting prop 84
construction funds.. 6/2015-RTC depends on funding availability

5/4/17 - LPA is working on issuing a Citation 2/1/2017- No updates from the water system has been received, LPA is
working on issuing a citation without a fine. 12/29/2016: Knoll’s intent to comply letter was received in January 2015 in
response to amended CO dated 11/14/14. Knoll didn’t send any update since January 2015. A citation was issued on
7/10/15. District Engineer will be assisting LPA with escalated EA. 10/31/2016- Spoke with owner as always she was
very eager to comply and take adequate steps needed to move situation along but there is no follow through on her
part and remains unresponsive when trying to find out what the status is. 9/16/16 - A viable plan has not been
submitted at this time, we are working with the PWS. 6/24/2016: Water system unable to apply for funding and has not
provided a viable compliance plan. A citation will be issued and an amended compliance order issued to comply in 3
years. 5/9/2016-Water system submitted a compliance plan however it lacked details on how compliance would be
achieved. EHS is following up.12/1/2015-Water system submitted a compliance plan however it lacked details on how
compliance would be achieved. EHS is following up. 6/2015-EHS will issue citation without a fine
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San Bernardino LPA-66 3601015 Ironwood Camp 1,000 1
San Diego LPA-67 3701010 Warner Unified 250 15
School District
San Diego LPA-67 3701793 LB Twin Lakes Resort 200 145
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COMMUNITY Yes 1100017
NTNC Yes 1506055
COMMUNITY No 1606147
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6/20/2011 No Yes
2/4/2015 Yes Yes
4/1/2016 No, must be submitted by Yes

March 1, 2017.
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7/10/2015 12/31/2019
1606136 3/10/2016 3/1/2017
1606147 12/13/2016 12/31/2017
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No Yes 1Q/2017 - 39.75 2Q/2017 - 36.75

Yes No, Clean up |4Q/2016 - 13.6 ppb
and abatement
money was
approved
months ago,
but contracts
are still being
drafted

No No 4Q/2016 - 11.5
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2/5/2016-lronwood Campground was cleared
by technical, environmental and financial staff
in the end of 2014. In April 2015 DFA legal
counsel determined that the language in the
applicant’s bylaws prevented the State from
doing business with the entity. This was
because they discriminate on who can be a
member of the community (campground) and
our legal counsel determined that we would
be violating state law to funded the project.
As a result, the application was inactivated.
Submitted Application on 3/26/14 for planning
funding

SRF

YES
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3/1/2014

9/21/2016 ISSUED FA FOR SIGNATURE;
PENDING RESPONSE FROM WATER SYSTEM
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TBD
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N/A

N/A
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N/A
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Treatment

N/A

Treatment
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5/4/17 - WS submitted non approved treatment system plan, plan rejected 2/1/2017: WS plans to install additional
POE systems to cover entire campground. 12/29/2016: RAA for RO Effluent = 1.975 pg/L, the System is planning on
expanding their RO treatment system for the entire facility. Currently, the treated water is for the coffee shop and
dining hall. 9/16/16 - They have determined that because of their bylaws they would not be accepted for funding so
have not reapplied. Their comment: "We are working on a plan to expand our RO coverage but it will take time to fund
and implement. Currently everyone we provide water for obtains their drinking water from our RO system. We have
had a large RO unit donated to our organization which triples our production ability. Again it will take time to secure
funds necessary for the install and to do the install.” 6/24/2016: Water system applied for funding but cannot be
approved. The LPA will issue an amended compliance order requiring compliance in 3 years. 5/9/2016-Water systems
currently has an RO system that serves the dining hall, both coffee shops, etc. however staff residence are not served.
The system has applied for funding. 12/1/2015-Water systems currently has an RO system that serves the dining hall,
both coffee shops, etc. however staff residence are not served. The system has applied for funding. 6/2015-Sent water
system an amended CO

permanent solution and included the transmitial Letier, Funding dgreement/Exhibits, signature pages and Draft copy

of the General Counsel Legal Opinion Letier. The School Board approved the packags and currently the legal seneral
apindon form is being completed by School attorneys, The Clean-up & Abatement Fund agreement is belng reviswed
by DFA analyst, 6/15/2016 - Application for Clean-up and Abatement funds for interim solution was submitted in
May 2016. Mark Magtoto of DFA indicated the application would not be considered since the engineering design from
NV5 included a POE for the cafeteria building and not a POU as used in other schools with an Arsenic excesdance. A
conference call between NVE, CRWA technical assistance provider, Mark Magtoto of DFA, LPA, Certified water
operator, Warner School representative and DE happened in 8/2016 and addressed how to move forward. Engineer
NV5 was to investigate the POU used at another school in the State and report back to the group. All documents have
been submitted to Brenda Pauli of DFA to complete the application for funding for the long term solution. Application
is under review and will take several months per Brenda Pali. 11/20/2015-The LPA had a conference call with Warner
School today. Kyle, Brenda, Sean, Connie, Noel and the school were present. There are two items missing from the
application to make it complete:

e Authorizing Resolution

e Schedule of System Obligations

The school board meets next on December 8th, at which time these items can be addressed. In the meantime the
school will complete a Prop 84 application to request funds for bottled drinking water for staff/kids. The LPAis
planning on visiting the site while the students are on winter break. At that time, or shortly after their visit, they will
issue a revised Compliance Order that meets the approved State requirements. They will work with the DE or DDW
staff to ensure that it meets all of the criteria needed to be a formal EA.

6/2015-The water system has two separate distribution systems. Well 3 is located east of Highway 79 and serves a
high school, elementary school, bus maintenance building, office and residence. Well 4 and 5 are located west of
Highway 79 and serve a resource center, concession stand, ball fields and continuing education classrooms.

1/25/17 - Arsenic reduction plan is due to the LPA by 3/1/17 and will likely identify blending as the long term solution.
LB Twin Lakes Resort has a total of 3 approved wells, 2 of which have been in stand-by mode for the past 4 years.
Water quality results from Well 1 is currently being analyzed to determine if blending is an option. Well 7 is the source
which exceeds the Arsenic standard.
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San Joaquin LPA-69 3900579 CENTURY MOBILE 50 16
HOME PARK

San Joaquin LPA-69 3901165 MSUD-NILE GARDEN 804 3
SCHOOL

San Joaquin LPA-69 3901213 AVALQOS, SILVIA 30 15

San Joaquin LPA-69 3901334 BJJ COMPANY LLC
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COMMUNITY No 0502327
NTNC Yes 701688
COMMUNITY No 0801685
NTNC No 901865
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8/15/2006 Yes Yes
10/27/2007 Yes Yes
8/28/2008 Yes Yes
6/19/2009 Yes Yes
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1202508 7/1/2012 12/1/16 —in State’s Funding
Program Processes
1202511 7/1/2012 12/1/16 —in State’s Funding
Program Processes
1202512 7/1/2012 Depends on Century MHP
Compliance Date
1202514 7/1/2012 6/1/2015

ED_005173_00000186-00480



1Q/2017 - 13

1Q/2017 - 23

10/2017 - 13

1Q/2017 - 16
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STATE No
STATE No
Yes
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9/24/2011

5/21/2013

10/7/2011

11/28/2012
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6/2/2015

4/22/2016
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4/28/2017: No status change from previous update. 6/13/16, This is State funded project and San Joaguin County
Public Work Department is working on the plan for the new water line extension. Once the County approves the water
line extension, the City of Stockton will start the connection process. 1/11/16 CRWA is continuing to work with city and
water system towards making a connection using SWRCB Funds. 11/19/2015-As this is a state funding project. The LPA
has no idea on the RTC date. LPAs do not write new compliance orders with new RTC dates this is a funded state
project. 11/2/2015- Julie Martinez of Cal Rural Water is working with City of Stockton for funding agreement to make a
connection to MHP. Engineered Plans approved by County and City in March 2015. City to file for funding agreement
w/ state in 60 days.

4/28/2017: No status change from previous update. 6/13/2016, This is a State funded project and CRWA is working
with the water system and San Joaquin County LPA is unaware of the status. 2/22/2016: Reid Johnson of Nolte Vertical
5 is the consultant working on this project. This is a SB funding project that provides money to the City of Manteca to
install a new Source and to make a connection to this school through an Emergency out of Service area LaFCO
connection. 1/11/16. Consultant, Reid Johnston, is continuing to working with water system and city to make this
connection using SWRCB Funds. 11/19/2015-As this is a state funding project. The LPA has no idea on the RTC date. and
the LPA doesn’t write new compliance orders with new RTC dates when they are being funded. 11/2/2015- LaFCO
approved out of service area connection. City working with CRWA for making a connection to the school . 3/31/15 -
Sent emails to School, Engineer, City PW and State for update on progress to connect to city. No one at City or State
knows where this funding project is at. 3/21/14-applying for LaFCO out of service area connection.

4/28/2017: No status change from previous update. 6/13/2016, This is a State funded project. Yes, bulk hauled water is
provided by Aero Pure Water Company. The test well was drilled and destroyed on 10/28/2015. 1/11/16 Julie Martinez
of CRWA is continuing to work with the water system to obtain the proper paperwork for SWRCB funding to make a
connection with the City of Stockton. 6/1/2015-System lacks money. Public Notification.11/2/2015-Julie Martinez of
Cal Rural Water contacted Silvia regarding needed documentation. Silvia has not yet been able to locate anything but
the deed, but she has not yet sent it to me. Silvia gave permission to contact her lab and Quality Service. Inc. for
additional information. A scheduled site visit for Nov. 3rd will be made. Pursuing the connection to City of Stockton.

4/28/2017: No status change from previous update. 6/13/2016, Contractor has submitted the second round of
corrections to San Joaquin County Public Work Department pending for approval to install a 12" Water main extnsion.
If not finished by the end of this year, A new order will be issued with a new RTC date. 1/11/2016- On 9/15/15 the LPA
was made aware that the new source collapsed and was no longer a viable option. The water system was directed to
obtain a Will Serve letter from Cal Water Services for a connection. On 9/29/15 the LPA received a copy of the "Will
Serve" letter that confirms Cal Water Services will service this parcel. The Water System is working with Cal Water
Services and Cal Trans for permits and approval to cut through the road to make a connection with the Water System.
This connection should be accomplished by March 2016. 11/2/2015-New source Well collapsed. They received a Will
Serve letter from Cal Water and will be making a connection within the next 12 months by 10/2016. 3/1/2015--Cal
Trans completed Hwy 99 construction and took property away from this system. Now in process of installing new
separate drinking water distribution system from a new source that meets arsenic standards. 2/1/15 received plans
to separate industrial water use from potable use and MDD study. Plan approved for use of a new source and
distribution installation. System to be in compliance by 6/1/2015.
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San Luis Obispo LPA-70 4000637 Country Hills Estates 81 27
San Luis Obispo LPA-70 4000774 Pleasant Valley 150 1
Elementary
04 - San Francisco 4800561 Snug Harbor Resort 32 160
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COMMUNITY No 0800225
NTNC Yes 0800231
NTNC No 104004
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1/16/2009 Yes Yes
1/16/2009 No Yes
3/25/2015 Yes Yes
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3/23/2016

7/31/2018

7/31/2017

4/10/2018
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NO Yes (atsome |1Q/2017 - 36 (Well 1) 1Q/2016 - 23 (well 2)
homes), most
use bottled
water
YES 1Q/2017- 14
No Yes 1Q/2017 - 17
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SRF

SRF

No
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N/A

N/A

10/12/2012

6/30/2014
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10/15/2016
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10/11/2016

WAITING FOR SHPO CONCURRANCE
LETTER
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N/A
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Treatment

N/A

Treatment

Treatment
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2/17/17 - At annual shareholders meeting members vote to proceed with POU solution. Proposal received by San
Luis Obispo County EHS. Forwarded to DDW DE in April 2017 for review. 2/17 - Bids in, board meeting tonight to
weigh POU options, proposal to be drafted after vote. 10/31/16 - System Drafting Proposal which includes a lease and
maintenance contract for POU units, pilot study to be included as part of proposal 5/4/2016-DE received a call from a
water system representative saying they are ready to move forward with funding and treatment.1/29/16 - Neighboring
development reaching out to from larger service area, would add an Arsenic well but pooling more connections may be
beneficial 12/1/2015-Country Hills really can't consolidate with any local system - they are still looking at the POU
option. There is a large adjacent parcel which is trying to split into 22 lots. This parcel has one well (with Arsenic) but
they might be willing to throw money at Country Hills and then perhaps they can all have a treatment plant installed.
Very political. 6/2015-Out to bid for POU. 2/17/17 - At annual shareholders meeting members vote to proceed with
POU solution. Proposal received by San Luis Obispo County EHS. Forwarded to DDW DE in April 2017 for review.

2/28/17 TMF ASSESMENT FORM COMPLETED BY SYSTEM 1/10/17 - REVIEW BY LPA, DE AND FUNDING MANAGER
UNDERWAY. 10/31/16 - Construction Funding Application in 5/4/2016-The school just wrapped up their pilot study
and we are meeting with them Monday to discuss the project moving forward. 1/29/16 - pilot plant continues to
operate, data thus far shows that arsenic is reduced from approximately 12-13 ppb down to ND. 12/1/2015-the plant
was brought on-line about a week ago. The LPA has not seen data yet. They are also exploring a new well and are
looking at sites. Still in funding world as far as the LPA knows. 6/2015-In pilot test with treatment system.

5/1/2017: System submitted quarterly progress report. Did not meet May 15t deadline for completing design of
treatment system in accordance with corrective action plan. System cited winter flooding impacts and consultant
delays in selecting appropriate filter as reasons for not meeting design deadline. 1/13/2017: An acceptable
corrective action plan received October 10, 2016. Next plan milestones: 2/1/2017 to select treatment vendor and
media, 5/1/2017 to complete treatment design, installation completed by 1/1/2018. Proposed schedule is consistent
with the March 2015 order requiring RTC by 4/1/2018. 9/2/2016: Letter stating we did not receive a corrective action
plan was sent 7/19/2016. Next action will be: either we receive a viable plan or take further enforcement action
10/10/2016. POU not feasible. lon exchange treatment is the most likely outcome. Enforcement action set 4/10/2018
RTC deadline. System is a resort RV park and mobile home park combination. They may also choose to limit occupancy
to achieve TNC classification. 9/22/2015 - System has decided to use POUs for compliance. Detailed proposal is due at
the end of this month. April 10, 2018 is deadline for compliance.

6/26/2015 The system was to submit a response by to the Order by May 22, 2015 indicating their cooperation in
complying with the arsenic MCL {they did this). They are investigating cost/benefit options of four types of well head
ion exchange units as well as the cost of under the sink POU treatment devices at the ten or so permanent residences
and the cost of routine monitoring to determine compliance.
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Sonoma-18 4900575 Loch Haven Mutual 50 19
Water Company
Sonoma-18 4900643 Mount Weske 62 21
Estates Mutual
Water Company
Stanislaus LPA-80 5000033 Coble's Corner 50 20
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COMMUNITY No 0918023
COMMUNITY No 0918007
COMMUNITY No 1180001
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12/31/2008 Yes Yes
6/2/2009 No No
3/19/2010 Yes Yes
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9818018 6/3/2015 6/1/2016
918008 5/29/2015 6/1/2016
Pending - waiting on 9/30/2014

consoldiation time frame
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No Yes Q1/2017 - 17
No Yes Q1/2017 - 49
No No 10/2017 - 12
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Yes
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Treatment

Treatment

Consolidation
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5/2/17; POU Permit app nearly complete, pilot study in progress, site visit scheduled for 5/17/2017, permit should be
issued by end of 02 or early 43

1/17/17: POU permit in process, working with system to finalize application. A site visit will be scheduled this quarter.
10/26/2016: POU permit application has been reviewed, waiting for system to submit additional and updated
documents to complete the application.

7/25/16: Water system has submitted permit application to add POU treatment. Application is in process of being
reviewed.

6/16/2016: Water system is not on track with CO. New projected RTC date is July 1, 2017. 4/20/16- The system
continues to work on the permit checklist items and follow the directives of the CO. 1/11/2016 - Sent a permit checklist
for POU and reactivate Well 01 on 11/2/15. System requested extension to 6/1/16 to submit the items on the permit
checklist. The system has been submitting quarterly progress reports and PN as directed in the CO.

9/22/15 - System in process of evaluating alternatives {(POU).

6/30/15 - Compliance Order issued on 6/3/2015. System is starting the process to evaluate a solution.

Issue either a permit or CO. Review proposed POU/POE regs

B/2/17; POU Permit app nearly complete pilot study in progress, site visit completed, permit should be issued by end
of (2 or early Q3

1/17/17: POU permit in process, working with system to finalize application. A site visit will be scheduled this quarter.
10/26/2016: POU permit application has been reviewed, waiting for system to submit additional and updated
documents to complete the application.

7/25/16: Water system has submitted permit application to add POU treatment. Application is in process of being
reviewed.

6/16/2016: Water system is not on track with CO. New projected RTC date is July 1, 2017. 4/20/16- The system
continues to work on the permit checklist items and follow the directives of the CO. 1/11/2016 - Sent a permit checklist
for POU treatment on 10/30/15. System requested an extension to 4/1/16 to submit the items on permit checklist. The
system has been submitting quarterly progress reports and PN as directed in the CO.

9/22/15 - System is evaluating how to implement a POU project.

6/30/2015 - Compliance order issued 5/29/2015.

5/23/17 - No change. 1/13/17 - Kickoff call being schedule for recently approved assistance request. 11/24/2015-Can
system move forward with consolidation so when Hughson returns to compliance, all systems RTC at the same time?
The LPA and SWS are not involve in this process and therefore cannot comment on moving forward with the
consolidation. 11/2/2015-*Formal compliance plan has not been submitted to this department, but this water system
is a candidate a large water system consolidation project (Hughson City). Compliance order will be revised based on
definitive guidance this project will happen. Awaiting response.
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Stanislaus LPA-80 5000051 Mobile Plaza Park 125 50

Stanislaus LPA-80 5000077 Ceres West MHP 161 46

Stanislaus LPA-80 5000085 Green Run Mobile 100 46
Estates

Stanislaus LPA-80 5000086 Countryside MH 60 44
Estates

Stanislaus LPA-80 5000218 Country Villa Apts. 30 23

ED_005173_00000186-00519



COMMUNITY No 1080001
COMMUNITY No 1380001
COMMUNITY No 1180001
COMMUNITY No 1280001
COMMUNITY No 1380001

ED_005173_00000186-00520



§/20/2010 No* Yes
3/6/2013 No Yes
3/19/2010 No* Yes
7/9/2012 No* Yes
5/2/2013 No* Yes

ED_005173_00000186-00521



Pending - waiting on
consoldiation time frame

3/31/2015

DER-16C0-005 / 1680001 4/22/2016 4/1/2018

Pending - waiting on 9/30/2014
consoldiation time frame

Pending - waiting on 3/31/2015
consoldiation time frame

Pending - waiting on 5/2/2016

consoldiation time frame

ED_005173_00000186-00522



No No 10/2017 - 13
No No 1Q/2017 - 20
No No 1Q/2017 - 16
No No 10/2017-11
No No 10/2017 - 21
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Consolidation

Consolidation

Consolidation

Consolidation

Consolidation
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5/23/17 - No Change waiting for Keyes consoldiation. 1/13/17 - No Change. 11/24/2015-Can system move forward
with consolidation so when Keyes returns to compliance, all systems RTC at the same time? The LPA and SWS are not
involve in this process and therefore cannot comment on moving forward with the consolidation. 11/2/2015-* Formal
compliance plan has not been submitted to this department, but this water system is a candidate a large water system
consolidation project {Keyes Water System). Compliance order will be revised based on definitive guidance this project
will happen. Awaiting response.

5/23/17 - City of Ceres continues to reject the water system proposal for consolidation. Michell Fredericks with DFA
will be schaduling a meeting for all parties in the near future. 1/13/17 - After rejecting the request for consolidation,
the city of Ceres offered to review the water system's engineering report for the request to consolidate. The city
commented that the water system had not considered POU treatment as an option. The water system has been
advised of applicable code and directed to provide a proposal to the LPA for review. 6/16/16 - On June 13, 2016 the
water system went before the City of Ceres Council to request consolidation. The City of Ceres rejected this request for
consolidation. A new Corrective Action Plan will be required of the water system. 4/22/16 - Office Hearing was
conducted on April 19, 2016. A new compliance order is being generated and water system has been directed to
provide documentation to support their claim that LAFCO has rejected their consolidation request. 2/26/2016:
Revised compliance order will be drafted following an Office Hearing that is scheduled for April 5, 2016. 2015: Formal
compliance plan has not been submitted to this department. Compliance order will be revised based on definitive
guidance. Awaiting response.

1/13/17 - No Change. 11/24/2015-Can system move forward with consolidation so when Keyes returns to compliance,
all systems RTC at the same time? The LPA and SWS are not involve in this process and therefore cannot comment on
moving forward with the consolidation. 11/2/2015-* Formal compliance plan has not been submitted to this
department, but this water system is a candidate a large water system consolidation project (Keyes Water System).
Compliance order will be revised based on definitive guidance this project will happen. Awaiting response.

5/23/14 - Owner has been advised that a new compliance order will be issued as the system waits for consolidation.
1/13/17 - No Change. 11/24/2015-Can system move forward with consolidation so when Keyes returns to compliance,
all systems RTC at the same time? The LPA and SWS are not involve in this process and therefore cannot comment on
moving forward with the consolidation. 11/2/2015-* Formal compliance plan has not been submitted to this
department, but this water system is a candidate a large water system consolidation project (Keyes Water System).
Compliance order will be revised based on definitive guidance this project will happen. Awaiting response.

5/23/17 - No change, ownaer is not responding to requests regarding her distribution operator license. 1/13/17 -
Kickoff call being schedule for recently approved assistance request. 11/24/2015-Can system move forward with
consolidation so when Hughson returns to compliance, all systems RTC at the same time? The LPA and SWS are not
involve in this process and therefore cannot comment on moving forward with the consolidation. 11/2/2015-*Formal
compliance plan has not been submitted to this department, but this water system is a candidate a large water system
consolidation project {Hughson City). Compliance order will be revised based on definitive guidance this project will
happen. Awaiting response.
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Stanislaus LPA-80

5000465

Duarte Nursery

75

Stanislaus LPA-80

5000484

United Pallet

45

Stanislaus LPA-80

5000498

Clementine
Properties LLC
(Patchetts Ford
Mercury)

35

Stanislaus LPA-81

5000570

Interstate Truck
Center {Valley
Peterbilt)

25

ED_005173_00000186-00533



NTNC No 1380002
NTNC No 1380001
NTNC No 1680001
NTNC No 1080001

ED_005173_00000186-00534



6/13/2013 Yes Yes
3/18/2013 Yes Yes
7/18/2016 Yes Yes
9/21/2010 Yes Yes

ED_005173_00000186-00535



6/4/2014

1680001 5/17/2016 5/18/2018
10/3/2018
1680001 1/19/2016 1/22/2018

ED_005173_00000186-00536



1Q/2017 - 10

Yes No 1Q/2017 - 15
No No 1Q/2017 - 10
Yes No 10/2017-11
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Consolidation

Consolidation

Treatment
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5/23/17 - No change. 1/13/18 - A testhole for a new source was drilied in 4th Qtr 2018, initial water guality testing
indicates that there are no viable aquafiers. The system is now consulting with thelr distribution operator and
engineer for the next plan. 6/16/16 - The source is now showing elavated levels of nitrates and the water system has
been required to initiate quarterly sampling. The Water system submitted correspondance on 6/8/16 indicating that
they would be submitting documentation to obtain a well construction permit by the end of June 2016. A new
corrective action plan is to follow per this correspondance. 4/22/16 - No new progress. 11/2/2015-*Requested
guidance from Waterboards on RTC for water systems with RAA below, but near MCL.

5/23/17 - Water system has received permits from the City of Ceres to connect, but does not have funding for the
project. The water system has requestad a & month extension to obtain funding and consolidate. The extension will
be given. 1/13/17 - Water system has completed financial of their privately funded consolidation efforts. Permits will
be applied for at the beginning of 2017 and the expected completion date is April 2017. 4/22/16 - The water system
owner experienced a medical emergency and was unable to attend. The office hearing was rescheduled for May 17,
2016 as his Dr will release him for attendance at this time. 2/26/2016: The water system has not moved forward with
consolidation. An Office Hearing will be conducted on April 12, 2016, with a revised compliance order to follow.
9/10/15 this water system received LAFCO Approval Letter for Out of Boundary Service Agreement. Consolidation time
frame will be forthcoming.

5/23/17 - No change to the water systems status. 1713717 - Water system plans to privately fund a tie-in to the
Keyes WS consolidation for {Faith Home/Green Run/Countryside/Mobile Plaza). 4/22/16 - This water system RAA is
trending upward. Initial testing for 2Q - 2016 indicates the RAA will exceed the MCLin 2Q. - 2016. A compliance order
will follow once the official RAA is established.

523717 - Arsenic treatment Plant Technical report revised and system has purchased eguipment for installation.
1/13/17 - No Change. 4/22/16 - Water system has secured a civil engineer with water experience and is developing an
application for installation of a treatment plant. 1/19/16 - Office Hearing conducted on 1/19/16 for this water system.
A new compliance order is being issued to the water system. 11/24/2015-On November 10, 2015 this water system
failed to provide the required course of action. Further legal action will be taken against the water system.11/2/2015-
Installation of new source not likely to result in RTC, currently city of Turlock consolidation not feasible at this time.
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Stockton-10

5010008

City of Hughson

6082

1779

Stockton-10

5010009

Keyes CSD

4,899

1,504

ED_005173_00000186-00547



COMMUNITY

No

0910024

COMMUNITY

No

0910018

ED_005173_00000186-00548



1/5/2009

Yes

Yes

1/5/2009

Yes

Yes

ED_005173_00000186-00549



910024 (Amendment) 7/31/2012 7/1/2015
6/30/2015 7/1/2018
910018 (Amendment) 1/25/2017 12/31/2019

ED_005173_00000186-00550



No

No

1Q/2017 -11.47

No

No

4Q/2016 - 16.5, 11.18, 13.5,

ED_005173_00000186-00551



SRF-STATE

No

No

ED_005173_00000186-00552



N/A

N/A

ED_005173_00000186-00553



N/A

ED_005173_00000186-00554



8/8/2016

Yes

ED_005173_00000186-00555



8/8/2016, Per
email on 8/8/2016: An application on behalf
of Hughson, City of was submitted for
Drinking Water State Revolving Fund (DWSRF)
- Construction via the Financial Assistance
Application Submittal Tool (FAAST) on
8/8/2016 3:13:33 PM. To view the submitted
application, log onto the FAAST, then click on
the "Submitted Applications" hyperlink on the
Main Menu, then search for PIN 36582.

PIN: 36582

Organization: Hughson, City of

Project Title: Well No. 7 Replacement Project
{5010008-011C) For assistance, please email
the FAAST Help Desk at

FAAST Admin@waterboards.ca.gov or call 1-
866-434-1083 during business hours (Monday
- Friday, 8:00 AM - 5:00 PM).

Funding agreement for regional project was
executed, kickoff meeting was held 1/18/17.
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1/1/2020

Treatment
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04/25/17 - The City of Hughson’s Funding Agreement No. D16-02057 was executed on April 25, 2017.

12/8/16- FA will be issued by 1/1/17, Consolidation project no longer inlcuded but agreement will be
issued separately. 4/18/2016-No status change from previous update. DFA Project Officer - Joel Greathouse
9/22/15 - Two projects, well and treatment and other consolidation. Technical and Financial clearance are ready to
issue but don't have ERU clearance. The City needs to do more environmental work. Two projects under one funding
agreement.

7/1/2015 - Project is having a consolidation component added. Two LPA regulated systems in Stanislaus County that
have Arsenic MCL violations are going to be consolidated into the City of Hughson. The City has been very responsive
to this addition. DFA is working on funding agreement for consolidation to combine with funding agreement for
Hughson to construct two new wells and an Arsenic treatment plant.

5/1/2017-Working with DFA, funding agreement executed 4/18/2016-No status change from
previous update. 11/5/2015-per DFA Project Manager - Marques the construction FA may get issued early 2016.
9/22/15 - ERU is finishing up review. Need to finalize the scope of the project for the consolidation part of the project.
Projected funding agreement will be issued in approximately 2 months. Construction scheduled to take 2 years. Still
need to finalize the design of the consolidation elements. Meeting with the three systems on 9/28/2015 to get update
on status and work on the water service agreements for the consolidations.

7/1/2015 - Project is having a consolidation component added. Four LPA regulated systems in Stanislaus County that
have Arsenic MCL violations are going to be consolidated into the Keyes CSD. The District has been very responsive to
this addition. DFA is working to fund this overall project as a regional consolidation to enable sufficient grant funding
to be made available to pay for this project.
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Valley-21 5100107 SUTTER CO. WWD#1 350 94
(ROBBINS)

Valley-21 5100145 WINSHIP 38 n/a
ELEMENTARY
SCHoOL

ED_005173_00000186-00561



COMMUNITY

No

921006

NTNC

Yes

ED_005173_00000186-00562



1/2/2009

Yes

Yes

9/9/2013

Yes

Yes

ED_005173_00000186-00563



9921016

9/28/2016

12/31/2018

9/9/2013

Not specified

ED_005173_00000186-00564



No

No

1Q/2017 - 16.5

Yes

No

1Q/2017 - 14.8

ED_005173_00000186-00565



STATE

Yes

SRF

ED_005173_00000186-00566



10/26/2011

12/28/2012

ED_005173_00000186-00567



1/27/2016

ED_005173_00000186-00568



12/6/2016- Winship is working on
preparing and submitting the
construction application. (PETE)

ED_005173_00000186-00569
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Well Inactivated/Source Abandoned

New Well/Source
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5/8/2017 - Not much progress since the January update. The WS was warned of future enforcement if they didn't
continue to make progress towards compliance. A conference date has been set for todays date to talk about how to
proceed. 1/17/2017 - Water system is still working towards meeting compliance order directives by 2018. They are
looking to extend directive deadlines pertaining to funding application submital and funding aquistion. State will most
likely approve extension request because the system is taking action toward compliance. 11/7/2016 - Water system
was issued a compliance order in September 2016, ordering the system to meet arsenic and manganes drinking water
standards by 12/31/2018. DDW set up bi-weekly meetins with the county to discuss progress as well as obstacles that
would prevent the system from meeting all requirements. 8/16/2016 - A review of the FAAST website shows that a
construction grant application for arsenic treatment has not been submitted yet. CRWA will be assisting the WS with
the application. It is still unkown as to whether Golden State Water Services will purchase the water system. 4/20/2016
- Project will potentially be slowed up a little bit as Golden State Water Services is locking to purchase the Robbins
water system. Two funding applications are in the works right now to first install meters, then to construct the arsenic
treatment plan (along with 100% design plans and specs). 1/22/2016- planning study is complete, but final design will
be completed under a construction grant. 9/22/2015 - Preparing an application for water meters as well as project.
Met with County in July on meter project. Construction application will be submitted once planning project is closed
out. Will be a C/F treatment plant

5/9/2017 - Construction funding processing has been delayed, due to "per connection" grant cap issues as well as the
local tribe getting involved with this project. Best guess for FA execution is September or October according to the DFA.
1/17/2017 - Full FA application was submitted in December 2016 - under DFA review. 11/7/2016 - FAAST application
documents are still in the process of being completed. 8/16/2016: The Valley District recently approved the production
well design for the water system. The engineer for the project is currently working on the FAAST application for
construction funding. 6/9/2016 - A test well was recently successful in locating good water bearing strata. As soon as
this SRF planning study is complete, a revised compliance order will be issued with a compliance deadline - which will
be 3 years from date of issuance, maybe sooner if agreed to by upper management since this is just a well. 3 years is
typical. Estimated time to formally complete the planning study is estimated to be 4Q16. 4/20/2016 - Water bearing
zone has been selected from test well results, but selected zone will be redrilled (as of 4/21/2016) and samples retaken
due to inconclusive secondary constituent results. 1/21/2016 - Drilling contractor has been selected. Test well drilling
and sampling is to take place within the last two weeks of January.
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Valley-21 5100149 BARRY ELEMENTARY 560 n/a
SCHOOL
Tehama LPA-82 5200550 New Orchard MHP 100 43
Tehama LPA-82 5201137 Millstream MHP 118 53
Valley-21 5210003 LOS MOLINOS 1,500 358
COMM. SERVICES
DIST.
Tulare-24 5403054 PFFJ, LLC 87 11

ED_005173_00000186-00575



NTNC Yes 0921012
COMMUNITY No 1300006
COMMUNITY No 1300005
COMMUNITY No 0921021

NTNC No 802534

ED_005173_00000186-00576



1/5/2009 Yes Yes
1/21/2009 Yes Yes
10/3/2012 Yes Yes

1/2/2009 Yes Yes
3/5/2008 Yes Yes

ED_005173_00000186-00577



9921006 5/26/15 5/31/ 2018
1300006 1/21/2009 12/1/2016
1300005 10/3/2012 12/1/2016
9921021 7/7/2015 7/1/2018
9700433 3/9/2015 3/9/2018

ED_005173_00000186-00578



Yes No 1Q/2017 - 11.7
No No 1Q/2017 - 18.5
No No 1Q/2017 - 22.0
No No 1Q/2017 - 10.8
Yes Not Yet W11Q 2017 RAA =64.5 W4 1(Q 2017 RAA =60.25
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STATE No
SRF-STATE No
SRF-STATE No
SRF-STATE No

ED_005173_00000186-00580



10/16/2011

6/26/2013

5/31/2013

3/7/2014

5/31/2013

3/7/2014

1/9/2012

11/1/2013
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8/27/2015

12/31/2017

12/31/2017

12/2/2015

ED_005173_00000186-00582



10/13/2016 Pending
10/13/2016 Pending
8/11/2016 (incomplete) No

ED_005173_00000186-00583



Pending

Pending

ED_005173_00000186-00584



Consolidation

Consolidation

Consolidation

Treatment
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5/9/2017 - There has been no word from the City of Yuba City as to whether they have drafted preliminary design plans
for the DFA's technical review. The DFA is reaching out to the City again to see where they are at with Plans and
Specifications. 1/17/2017 - Construction Application is still under review by the DFA. 8/16/2016 - For this quarter
CRWA just recieved completed CEQA documentation from the City fo Yuba City in an effort to help complete the FAAST
application for contstruction funding. The water system is still on bottled water. 4/8/2016 - As the surviving entity, the
City of Yuba City has requested assistance from California Rural Water Association to complete a funding application to
fund construction for consolidation with Barry Elementary School. CRWA working on CEQA requirement. 1/8/2016 - As
the surviving entity, the City of Yuba City has requested assistance from California Rural Water Association to complete
a funding application to fund construction for consolidation with Barry Elementary School. The City of Yuba City is
seeking to complete required CEQA documentation as this is needed in order to complete the construction application
for funding. CEQA documentation is anticipated to be complete by spring of 2016.

12/7/2016: Consolidating with Los Molinos CSD. Please see LMCSD's Project Status. 12/14/2015-Stuck in CEQA
process. Had hoped to be drilling new well January 2016.

12/7/2016: Consolidating with Los Molinos CSD. Please see LMCSD's Project Status. 12/14/2015-Stuck in CEQA
process. Had hoped to be drilling new well January 2016.

5/8/2017 - The ERU is waiting for an approval/acceptance letter from the NMFS in order to give environmental
clearance. The EPA had to help convince the NMFS that the State Water Board is recognized as a Federal Lead Agency.
1/17/2017 - Waiting on DFA to review letter from Fish & Wildlife; still approximately 2 months away from executing a
FA. 11/7/2016 - DFA recieved service agreements and financial package from WS. Technical and financial has been
signed off. The Environmental Review Unit (ERU} is sending a letter to US Fish & Wildlife (USFWS) requesting
comments by 12/7/2016. Once positive confirmation is recieved from USFWS the DFA will draft the funding
agreement. 8/16/2016 - Planning Project has been completed and FAAST application submittal for a new well
construction grant is pending review and approval of Draft Water Service Agreements (By Gary Chan, LMCSD, and CSD
attorney) and Financial Package (by Jim Lowden with LMCSD). 4/20/2016 - A required CEQA study (Inititial
Study/Mitigated Negative Declaration) has been completed by Coleman Engineering and Enercon Services, Inc. for this
project. Coleman engineering has submitted a FAAST application for the construction phases (Phase 1 &2) of this
project. P&S for both phases have been approved by the District Office. 1/21/2016 - Plans and specifications have been
approved for the new well. Due to the State ERU taking exception to the recorded NOE for the new well, the
construction application process cannot proceed until recently submitted CEQA documentation is approved by the ERU.

5/1/2017- Water system is completing installation of third (of three}) POU/POE devices. Water system has submitted
draft treatment strategy. 1/13/17- Water system is still moving forward with POU/POE. Install should begin 2Q 2017.
10/26/16 - Water system is moving forward selecting POU/POE. 8/1/16: Water system has proposed POU/POE. System
has hired a consultant to identify and select units/locations and to develop the POU/POE plan inclduing operation.
4/27/16: Working with water system on timeline to begin construction. Water system bringing in consultant/operator.
1/11/16: COissued Q1 2015. CAP identified POU as the preferred alternative. System is exploring POU vs. POE and
costs. 9/21/2015: CAP identifies POU/POE as the preferred alternative. CO issued Q1 2015.
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Visalia-12 5410009 Pixley PUD 3,310 825
Visalia-12 5410050 Alpaugh JPA 1,026 379
Yolo LPA-88 5700514 Bogle Winery 40 3
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COMMUNITY No 0912015
COMMUNITY No 0912002
NTNC No 1201031

ED_005173_00000186-00590



1/23/2009 Yes
12/18/2008 Yes
11/1/2012 Yes Yes

ED_005173_00000186-00591



9912011 5/18/2015 6/30/2018
1212012 5/8/2015 5/31/2018
1601190 7/15/2016 1/31/2017

ED_005173_00000186-00592



1Q/2017 - 22

1Q/2017 - 15

Yes

No

2Q/2017 - 11.64 (Well 01)

ED_005173_00000186-00593



STATE

No
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